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Section I. Invitation for Bids 
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Section II. Instructions to Bidders 

A.       General 

1. Scope of Works The Employer invites bids for the contraction of works as detailed 
in attached specifications, drawings and the bill of quantities 
provided herein.  The successful Bidder is expected to complete 
the works as mentioned in the Bidding Data. 

2. Eligible Bidder This Invitation for Bids is open to all registered Bidders with 
qualifications as described in the Bidding Data. 

3.    One Bid per 
Bidder 

Each Bidder shall submit only one bid, either individually or as a 
partner in a joint venture.  A Bidder who submits or participates in 
more than one bid shall cause all the proposals with the Bidder‟s 
participation to be disqualified. A firm may participate in more 
than one bid only as a subcontractor. 

4. Cost of Bidding The Bidder shall bear all costs associated with the preparation and 
submission of his bid and the Employer shall in no case be liable 
for those costs. 

5. Site Visit The Bidder at his own cost, responsibility and risk may visit the 
site of the works and acquire all necessary information for 
preparing the bid and entering into a contract for construction of 
the works. 
 

B.     Bidding Documents 

6. Content of 
Bidding 
Documents 

The Bidding Documents comprise the documents listed below: 
Section       

I. Invitation for Bids  
II. Instructions to Bidders 
III. Sample Forms of Bid, Letter of Acceptance and Agreement 
IV. General Conditions of Contract (GCC) 
V. Special Conditions of Contract (SCC) 
VI. Technical Specifications 
VII. Bill of Quantities 
VIII. Sample Forms of Securities  

  

 

 

7. Clarification of 
Bidding 
Documents 

A prospective Bidder may request clarification on the bidding 
documents in writing and the Employer shall respond to such 
request. Copies of the response shall be forwarded to all the 
purchasers of the bidding documents. 
 

C. Preparation of Bids 
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8. Language of 
Bid 

All documents relating to the bid shall be in English or in Nepali. 

9. Documents 
Comprising Bid 

The bid by the Bidder shall comprise the following: 
 
a. Bid and Qualification/ Eligibility Information 
b. Bid Security 
c. Priced Bill of Quantities 

d. Rate Analysis (optional at request of Employer) 

10. Bid Prices The contract shall be for the whole works described in scope of 
works based on the priced Bill of Quantities submitted by the 
Bidder.  The Bidder shall fill in rates and prices for all items of the 
works in Nepali Rupees.  Items for which no rate or price is 
entered shall be deemed covered by the other rates and prices in 
the Bill of Quantities and shall not be paid by the Employer. 
 
All duties, taxes and other levies payable by the contractor under 
the contract shall be included in the rates, prices and total Bid 
Price submitted by the Bidder. 

11. Bid Validity The bid shall remain valid for the period specified in the Bidding 
Data. 

12. Bid Security The Bidder shall furnish a Bid Security in Nepali Rupees in the 
amount specified in the Bidding Data.  The Bid Security shall 
remain valid for a period of 30 days beyond the original validity 
period for bid and any period of extension subsequently requested 
by the employer. 
 
The Bid Security shall be in the form of a bank guarantee from a 
bank acceptable to the Employer or a cash voucher deposited in 
the Bank Account of the Employer specified in the Bidding Data. 

13. Format and 
Signing of Bids 

One original copy of the bid shall be typed or written in indelible 
ink and shall be signed by a person or persons duly authorised to 
sign on behalf of the Bidder. This authorization shall consist of a 
written confirmation as specified in the Bidding Data and shall be 
attached to the bid. The name and position held by each person 
signing the authorization must be typed or printed   below the 
signature. Any entries or amendments including alternations, 
additions or corrections made shall be initialled by the same 
authorized person. 

D. Submission of Bids 

14. Sealing and 
Marking of Bids 

The bid shall be placed in sealed envelope. The sealed envelope 
shall be placed in an outer envelope which shall also be sealed. 
The envelopes shall be addressed to the Employer at the address 
provided in the Bidding Data and bear the name and identification 
number of the contract. 
 

15.   Pre-Bid 
Meeting 

A Pre-Bid meeting if provided for in the Bidding Data shall be held 
at least 10 days before the bid submission date at the place, date 
and time as mentioned in the Bidding Data. Any amendment to be 
made in the Bid subsequent to the Pre-bid meeting shall be issued 
within 5 days of the meeting and the Addendum shall be circulated 
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to all the purchasers of the Bidding Document, The Addendum thus 
issued shall be a part of the Bidding document.  

16. Deadline for 
Submission of 
Bids 

Bids shall be delivered to the Employer at the address no later 
than the time and date specified in the Bidding Data.  

17. Late Bids Any bid received by the Employer after the deadline shall not be 
accepted and shall be returned unopened to the Bidder. 

18. Modification 
and 
Withdrawal of 
Bids 

18.1 Bidders may modify or withdraw their Bids after it has been 

submitted by giving a written notice, duly signed by an 

authorized representative and shall include a copy of the 

authorization in accordance with Clause 13 before the 

deadline prescribed in Clause 16. The corresponding 

modification of the bid must accompany the respective 

written notice. 

 

18.2 Each Bidder‟s modification or withdrawal notice shall be 

prepared, sealed, marked, and delivered in accordance with 

Clauses 16 with the outer and inner envelopes additionally 

marked “MODIFICATION” or “WITHDRAWAL,” as appropriate. 

 

18.3 No bid may be modified after the deadline for submission of 

Bids. 

E. Bid Opening and Evaluation 

19. Bid Opening The Employer shall open the bids in the presence of the Bidders' 
representatives who choose to attend at the time and in the place 
specified in the Bidding Data. 
 
The Bidders' names, the Bid Prices, the total amount of each bid, 
any discounts, bid modifications and withdrawals, the presence or 
absence of Bid Security, difference of rate in words and figures, 
quoted price for alternate technical specification if proposed, 
whether the Bid Form has signature of the bidder or authorized 
representative, corrections/effacement or obliteration in bidding 
document, any remarks made by the bidder in the Bid Form, 
details of rates if requested and such other details as the Employer 
may consider appropriate shall be announced by the Employer at 
the opening. 
The Employer shall prepare and provide minutes of the bid opening 
including the information disclosed to those present. 

  

20. Process to be 
Confidential 

Information relating to the examination, clarification, evaluation 
and comparison of bids and recommendations for the award of a 
contract shall not be disclosed to Bidders or any other persons not 
officially concerned with such process until the award to the 
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successful Bidder has been announced.  

21. Clarification of 
Bids and 
Contacting the 
Employer 

21.1 To assist in the examination, evaluation and comparison of 

Bids, the Employer may, at the Employer‟s discretion, ask any 

Bidder for clarification of the Bidder‟s bid, including 

breakdowns of unit rates.  The request for clarification and 

the response shall be in writing or by facsimile, but no change 

in the price or substance of the bid shall be sought, offered, 

or permitted except as required to confirm the correction of 

arithmetic errors discovered by the Employer in the 

evaluation of the Bids in accordance with Clause 23. 

 

21.2 Subject to Sub-Clause 21.1, no Bidder shall contact the 

Employer on any matter relating to his bid from the time of 

the bid opening to the time the contract is awarded. If the 

Bidder wishes to bring additional information to the notice of 

the Employer, he should do so in writing. 

 

21.3 Any efforts by the Bidder to influence the Employer in the 
Employer‟s bid evaluation, bid comparison or contract award 
decisions may result in the rejection of the Bidder‟s bid. 

 

22. Examination of 
Bids and 
determination of 
Responsiveness 

22.1 Prior to the detailed evaluation of Bids, the Employer shall 

determine whether each bid (a) meets the eligibility criteria 

defined in Clause 2; (b) has been properly signed; (c) is 

accompanied by the required securities; and (d) is 

substantially responsive to the requirements of the Bidding 

documents. 

 

22.2 A substantially responsive bid is one which conforms to all the 

terms, conditions, and specifications of the Bidding 

documents, without material deviation or reservation.  A 

material deviation or reservation is one (a) which affects in 

any substantial way the scope, quality, or performance of the 

Works; (b) which limits in any substantial way, inconsistent 

with the Bidding documents, the Employer‟s rights or the 

Bidder‟s obligations under the Contract; or (c) whose 

rectification would affect unfairly the competitive position of 

other Bidders presenting substantially responsive Bids. 

 

22.3 If a bid is not substantially responsive, it shall be rejected by 

the Employer, and may not subsequently be made responsive 

by correction or withdrawal of the nonconforming deviation 

or reservation. 
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23. Correction of 
Errors 

23.1 Bids determined to be substantially responsive shall be 

checked by the Employer for any arithmetic errors.  Errors 

shall be corrected by the Employer as follows: 

a. where there is a discrepancy between the amounts in 
figures and in words, the amount in words shall govern; 
and 

b. where there is a discrepancy between the unit rate 
and the line item total resulting from multiplying the unit 
rate by the quantity, the unit rate as quoted shall 
govern, unless in the opinion of the Employer there is an 
obviously gross misplacement of the decimal point in the 
unit rate, in which case the line item total as quoted 
shall govern, and the unit rate shall be corrected. 

 

23.2 The amount stated in the bid shall be adjusted by the 

Employer in accordance with the above procedure for the 

correction of errors and, with the concurrence of the Bidder, 

shall be considered as binding upon the Bidder.  If the Bidder 

does not accept the corrected amount, the bid shall be 

rejected and the Bid Security may be forfeited. 

 

24. Evaluation and 
Comparison of 
Bids 

24.1 The Employer shall evaluate and compare only the Bids 

determined to be substantially responsive in accordance with 

Clause 23. 

24.2     Further the employer shall evaluate : 

a) Whether the construction work plan, work performance 
schedule and mobilization period is consistent with the 
requirement of the bidding document or not, 

b) Whether the quoted item unit rates in the Bill of 
quantities are reliable or not, 

c)  Whether or not the quoted price is unbalanced due to 
unnaturally high rates quoted by the bidder for work 
items to be completed in the initial stages of the 
contract or for work items whose quantities are 
assumed by the bidder to be underestimated. 

 

24.3 In evaluating the Bids, the Employer shall determine for each 

bid    the evaluated Bid Price by adjusting any corrections for 

errors pursuant to Clause 23; 

 

24.4 The Employer reserves the right to accept or reject any 

variation deviation or alternative offer.  Variations, 

deviations, and alternative offers and other factors which are 

in excess of the requirements of the Bidding documents or 

otherwise result in unsolicited benefits for the Employer will 
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not be taken into account in bid evaluation. 

24.5 If the bid, which results in the lowest Evaluated Bid price, is 

unbalanced or frontloaded in relation to the Employer‟s 

estimate of the items of Work to be performed under the 

contract pursuant to Sub - Clause 24.2, the Employer shall ask 

the bidder to give clarification with detailed rate analysis for 

any or all items of the Bill of Quantities. If the clarification is 

found satisfactory then the Employer shall increase at the 

expense of the bidder the performance security set forth in 

clause 28 by additional 8% of the quoted amount to protect 

the Employer against financial loss in the event of default of 

the successful bidder under the contract and if the 

clarification is found unsatisfactory then the Employer may 

reject such bid. 

F. Award of Contract 

25. Award of 
Contract 

The Employer shall award the contract to the Bidder who has 
offered the lowest evaluated Bid Price, provided that such Bidder 
has been determined to be eligible in accordance with the 
provisions of Clause2.  

26. Employer's 
Right to Accept 
any Bid and to 
Reject any or 
all Bids 

The Employer reserves the right to accept or reject any bid and to 
cancel the bidding process and reject all bids, at any time prior to 
the award of the contract, without assigning any reasons 
whatsoever and without thereby incurring any liability to the 
affected Bidder or Bidders. 

27. Notification of 
Award and 
Signing of 
Agreement 

27.1 The Employer shall notify its intention to award the Contract 
to the successful bidder in accordance with Clause 25 prior to 
the expiration of the bid validity period and within 7 days of 
acceptance of his bid. This notification (called the “Letter of 
Acceptance”) shall state the sum that the Employer shall pay 
the Bidder in consideration of the execution, completion, and 
maintenance of the works as described by the contract. The 
employer shall also provide information regarding the name, 
address and the contract amount of the successful bidder to 
all bidders who participated in the bid. 

 
27.2 Any Bidder who is not satisfied with the procurement process 

or Employer‟s decision as per Sub - Clause 27.1 and believes 
that the Employer has committed an error or breach of duty 
which has or will result in loss to the bidder then the bidder 
may give an application for review of the decision to the 
Employer with reference to the error or breach of duty 
committed by the Employer. The review application should be 
given within 7 days of receipt of information regarding issue of 
Letter of Acceptance by the Employer to the successful bidder. 

 
27.3 If the review application is not received by the Employer as 

per clause 27.2 then the bid of the Bidder selected as per 
clause 25 shall be accepted by the Employer and the successful 
bidder shall be notified by the Employer to submit 
Performance security as per clause 28, within 15 days for 
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signing of an Agreement.  
 

27.4 If the successful bidder fails to deliver the Performance 

Security and sign the Agreement pursuant to Sub - Clause 27.3 

then the Employer shall forfeit the Bid Security of the bidder 

and accept the bid of immediately next lowest evaluated 

substantially responsive bidder.  

 28. Performance 
Security 

Within 15 days after receipt of the Letter of Acceptance, the 
successful Bidder shall deliver to the Employer a Performance 
Security in acceptable format to the Employer as specified in 
Section IX and equal to five percent (5%) of the contract 
Agreement Amount. 

29. Advance  Payment  The Employer may provide an Advance Payment on the Initial 

Contract Price as stipulated in the Letter of Acceptance, subject 

to a maximum amount as stated in the Bidding Data. 

30. Additional 
Securities 

The Contractor shall provide additional Performance Security 

pursuant to Sub -Cause 24.5 

31. Adjudicator The Employer proposes the person named in the Bidding Data to be 

appointed as Adjudicator under the Contract, at the hourly fee 

specified in the Bidding Data, plus reimbursable expenses.  If the 

Bidder disagrees with this proposal, the Bidder should so state in 

his Bid.  If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Contract Data 

at the request of either party.  

32. Conduct of   
Bidders 

32.1 The Bidder shall be responsible to fulfil his obligations as per 

the requirement of the Contract Agreement, Bidding 

documents, GoN‟s Procurement Act and Regulations. 

32.2 The Bidder shall not carry out or cause to carryout the 

following acts with an intention to influence the 

implementation of the procurement process or the 

procurement agreement : 

a) give  or propose improper inducement directly or 
indirectly, 

b) distortion or misrepresentation of facts 

c) engaging or being involved in corrupt or fraudulent 
practice 

d) Interference in participation of other prospective bidders. 

e) coercion or threatening directly or indirectly to cause harm 
to the person or the property of any person to be involved 
in the procurement proceedings, 
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f) collusive practice among bidders before or after submission 
of bids for distribution of works among bidders or fixing 
artificial/uncompetitive bid price   with an intention to 
deprive the Employer the benefit of open competitive bid 
price. 

g) Contacting the Employer with an intention to influence the 
Employer with regards to the bid or interference of any 
kind in examination and evaluation of the bids during the 
period after opening of bids up to the notification of award 
of contract. 

 

33. Blacklisting 

Bidder 

33.1   Without prejudice to any other right of the Employer under 
this Contract, GoN, Public Procurement Monitoring Office 
may blacklist a bidder for his conduct up to three years on 
the following grounds and seriousness of the act committed 
by the bidder: 

a) if it is proved that the bidder committed acts pursuant to 
the Sub - Clause 32.2, 

b) if the bidder fails to sign an agreement pursuant to Sub - 
Clause 27.4, 

c) if it is proved later that the bidder/contractor had 
committed substantial defect in implementation of the 
contract or had not substantially fulfilled his obligations 
under the contract or the completed work is not of the 
specified quality as per the contract , 

d) if convicted by a court of law in a criminal offence which 
disqualifies the bidder  from participating in the contract. 

e) if it is proved that the contract agreement signed by the 
bidder was based on false or misrepresentation of 
bidder‟s qualification information, 

f) other acts mentioned in the Bidding Data 
 
33.2 A firm declared blacklisted and ineligible by the GoN shall be 

ineligible to bid for a contract during the period of time 

determined by the PPMO. 
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G. Bidding Data   

Instruction to Bidders Clause References 

A.  General 

ITB 1 The Employer is: Nepal Electricity Authority, Bhairahawa  

Distribution Centre. 

The Scope of Work: Restructuring of Shifted poles from NEA 
Bhairahawa to Jogikutti under Belahiya-Butwal Road for 33 kV line 
and Construction of new 33 KV line from Yogikutti to Butwal Grid. 

ITB 2 
 
Bidder‟s Eligibility Requirement: 

a) Registration Certificate 
b) Business Registration Licence 
c) VAT and PAN Registration Certificates 
d) Tax Clearance Certificate or  
       Submissions of Tax Returns. 
e) A written declaration made by the Bidder stating that the Bidder is not 

ineligible to participate in the Bid; has no conflict of interest in the 
proposed bid procurement proceedings and has not been punished for 
the profession or businesses related offence. 

f) Joint Venture Authorization/ Agreement (if any) 
g) Notarized Power of Attorney 
 

ITB 3 
 
Maximum number of members in a joint venture: 1 

B.  Bidding Documents 

ITB 7 
Employer‟s address  for clarification purposes is:  

Nepal Electricity Authority, Bhairahawa Distribution Centre, 

Bhairahawa. 

C.  Preparation of Bids 

ITB 8 The language of the bid is: English & Nepali 

ITB 11 The bid validity period shall be:  90 days from the last date of 

submission of Bid 

ITB 12 

 

Amount of Bid Security shall be: NRs 5,25,000.00. 

The bid security validity period shall be not less than 120 days from the last 

date of submission of Bid. 

The bank Account of the Employer: Account No- 04-146-01018330-01-1 of 

Agriculture Development Bank, Bhairahawa. 
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ITB 13 

 

The written confirmation of authorization to sign on behalf of the Bidder shall 

indicate:  

Notarized Power of attorney authorizing the signatory of the bidders to commit 

the Bid 

 
 
 
 
D.  Submission of Bids 

ITB 15 A Pre-Bid meeting “shall not” take place.  

ITB 16  The Employer‟s address for bid submission purposes is:  

Nepal Electricity Authority, Bhairahawa DC, Bhairahawa, Rupandehi. The 

deadline for bid submission is: 

Date: 2074-09-12 

Time: 12.00 hours 

In the event of the specified date for the submission of bids being declared a 

holiday for the Employer, the bids will be received up to the appointed time on 

the next working day. 

 
E.  Bid Opening and Evaluation 

ITB 19 The bid opening shall take place at:  

Address: Nepal Electricity Authority, Bhairahawa DC, Bhairahawa. 

Date: 2074-09-12 

Time: 14:00 hours 

In the event of the specified date of bid opening being declared a holiday for 

the Employer, the bids shall be opened at the appointed time and location on 

the next working day. 

 
 F.  Award of Contract 

ITB 31 

 

 

 

The Adjudicator proposed by the Employer is:  None 

The hourly fee for this proposed Adjudicator shall be: [.......].  

 Brief biographical data of the proposed Adjudicator is as follows: 

 If required, the adjudicator will be appointed by the Nepal Council of 

Arbitration.  
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Special Instruction to Bidders for E-Bidding 

 
A) Bid submission procedure through electronically (e-submission):  

 
•   Interested bidders may either purchase the Bidding documents from the Employer‟s office as 
specified in the Bid Notice or choose to download the necessary part of bidding documents from e-
procurement section of NEA‟s web site http://www.e-nea.org.np. In case, the Bidder choose to 
download the bidding documents, prepare his bids on downloaded documents, and submit his bid 
electronically, the Bidder is required to deposit the cost of bidding document (as specified in the bid 
notice) in the bank account specified in the IFB. In addition, electronic scanned copy (pdf format) of 
the Bank deposit voucher shall be also required to be submitted along with the electronic bid files.  

•   The Bidder shall fill the following documents and forms (in hard copy), signed by the authorized 
representative and with seal of the company.  
 
 

S.No.  Document  PDF File name  Requirement  Remarks  

1  Form of Bid  Bid form -1  Mandatory   

2  Bid Security (Bank Guarantee)  Bid security-2  Mandatory   

3  Company registration,   Company reg-3  Mandatory  All firms in 
case of JV  

4  VAT registration,  VAT reg-4  Mandatory for 
National firms  

All firms in 
case of JV  

5  Tax clearances certificate,  Tax-5  Mandatory for 
National firms  

All firms in 
case of JV  

6  
Power of Attorney of Bid 
signatory  

Power of att-6  Mandatory  
 

7  Joint venture agreement  JV doc-7  Mandatory   In case of JV  

8  Qualification Information   Qualifications-8  Mandatory   

9  
BOQ with rate, amount and 
total amount  

BOQ-9  Mandatory  
 

10  Manufacturers Authorization  
Authorization -
10  

Mandatory   
If the bidder 

is not 
manufacturer 

11  Technical Data Sheet   TDS-11  Mandatory   
If asked by 
Tehnical 

specification 

12  Certification Documents   
Certifications-
12  

 Mandatory    

13  Declaration Form  Declaration-13  Mandatory   

The Bidder shall then scan the completed original documents, forms in PDF files with appropriate 

filename as shown in the table above. PDF (Adobe acrobat) version must be 4.0 or above. Declaration 

Letter for Eligibility of Bidder (as mentioned) shall be prepared and scanned and uploaded.  

Note: Mandatory means the mentioned files must be included in e-submission and non-submission of 

such file shall be considered as non-responsive bid.  

• For e-submission purpose the Bidder shall, at first, register in the e-procurement section NEA‟s web 

site http://www.e-nea.org.np  

•   After preparing all the required bidding documents in PDF scan files as specified as above, the 
Bidder shall upload the PDF bid files and submit his complete bid online through e-procurement section 
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of NEA‟s website http://www.e-nea.org.np within the specified date and time.  
• The e-procurement system will accept the e-submission of bid from the date after publishing of 
notice and will automatically not allow the e-submission of bid after the deadline for submission of bid, 
as specified above.  
• The standard time for e-submission is Nepalese Standard Time as set out in the server of MIS 
Department of NEA. In case of e-submission of bids, the e-procurement system will, automatically, not 
allow the e-submission of bid after the deadline for submission of bid.  
• When a bidder submits his bid in hard copy the e-procurement section does not allow the bidder to 
submit his Substitution or Modification or Withdrawal through e-procurement section of NEA‟s web site.  
• Bidders may submit his Substitution or Modification or Withdrawal either in hard copy or through e-
submission.  
• For Substitution of Bid, the Bidder shall follow similar steps with a Substitution letter in PDF file.  
• For Modification or Withdrawal of bid the Bidder is required to submit PDF scan copy of their 
Modification or Withdrawal letter and a written Power of Attorney of the signatory for Modification/ 
Withdrawal, duly signed by Authorised Representative/s of the Firm / all authorised Joint Venture 
partners.  
• When a Bidder submits electronic bid by downloading the bidding documents from the NEA‟s webpage 
it is assumed that the Bidder prepares his bid by studying and examining all the Bidding documents 
including specifications and conditions of contract. 
•  In case, the Bidder choose to download the bidding documents and deposit the cost of bidding 
document (as specified in the bid notice) in the Project‟s account such deposited amount shall be 
verified by the office during bid evaluation process. The bid shall be non-responsive and shall not be 
evaluated if the specified cost for bidding document is not deposited in the specified account of the 
project for the said document.  

B) Requirements and Conditions for E-Submission of Bid:  
• The Bidder shall submit his bid electronically in PDF files in the manner specified above, and 
submission of hard copy of “original plus one copy of bid” is not mandatory.  
•  In case, if both the electronic bid and original bid in hard copy are submitted to the Employer within 
the bid submission dead line, the Bidder's electronic bid and original bid in hard copy will be accepted 
for evaluation provided if the facts and figures in hard copy confirm to the PDF files in electronic bid. If 
there is any discrepancy in fact and figures in the electronic bid and original bid in hard copy it will be 
treated as two separate bids from one Bidder and hence, both the electronic bid and original bid in 
hard copy shall be disqualified  
• However, for electronically submitted bid in PDF files, the Bidder shall be required to submit 
documents/ clarifications as specified in ITB clause within 3 days.   
• The e-submitted bids must be readable through open standards interfaces. Unreadable and or 
partially submitted bid files shall be considered incomplete and rejected for further bid evaluation.  
• In addition to electronically submitted PDF files, the Bidder shall be required to submit documents 
and clarifications as required by the Employer. Non-submission of such documents and or clarifications 
by the Bidder within specified time may cause forfeiture of Bid Security.  
• In case of major discrepancy found between electronically submitted PDF bid files and documents/ 
clarifications provided by the Bidder, the bid shall not be considered for further evaluation.  
• The Bidder shall attach the Bid Security Guarantee in the format attached in the Bid Document. The 
Bid Security may be forfeited  

. → if the Bidder does not respond and/or submit the documents and or 
clarifications when requested by the Employer.  

. → if major discrepancy is found between e-submitted bid information and 
documents/clarifications provided by the Bidder during verification process 
as requested by the Employer.  

C) Bid Opening Process  

• Electronically submitted bid shall be opened first at the Bid opening time.  
• The e-procurement system allows the Employer to download the e-submitted bid files from the 
Bidders only after the time for opening the bids.  
• The e-submitted bids must be readable through open standards interfaces. Unreadable and or 
partially submitted bid files shall be considered incomplete and rejected for further bid evaluation.  
• After opening of e-submitted bids files, all files shall be printed and recorded at the time of bid 
opening.  
• Envelopes marked with "WITDRAWAL" or "MODIFICATION" or "SUBSTITUTION" and in case of e-
submission the files in PDF format under "WITDRAWAL" or "MODIFICATION" or "SUBSTITUTION" shall be 
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opened and read out first. Bids for which acceptable notice of "WITDRAWAL" or "SUBSTITUTION" has 
been submitted shall not be opened. In case of e-submission bids, the Employer evaluates the bid based 
on the information as per electronically submitted bid files. For clarification/ verification purpose, the 
Employer may request the Bidder to submit documents/ clarifications. In case, if the Bidder can not 
substantiate or provide evidence to prove the information provided in e-submitted bid through 
documents/ clarifications, the bid shall not be considered for further evaluation and Clause [bid 
forfeit] as above shall be applicable.  
• Proposed facility for submission of bid electronically through e-submission is to increase 
transparency, non-discrimination, equality of access, and open competition. The Bidders are fully 
responsible to use the e-submission facility in e-procurement section of NEA‟s website http://www.e-
nea.org.np in specified procedures and in no case the Employer shall be held liable for Bidder‟s 
inability to use this facility.  
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Section III. Sample Forms of Bid, Qualification Information, 
Letter of Acceptance and Agreement  
 
 
 
 
 
 
 
 
 
 
 
 

 

Section I. Invitation for Bids 
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Bid-form 

To  

The Chief 

Bhairahawa Distribution Center, 

Butwal Regional Office, 

Nepal Electricity Authority, 

Bhairahawa, Nepal 

 

We have examined the documents and offer to execute the Works in conformity with the Contract for 

the sum of ……………………. ………………………….. (in words) ……………………………(in figures) or such other sum 

as may be ascertained under the contract. 

We undertake, if our bid is accepted, to commence the construction work within …………(number) days, 

and to complete the work of all the items specified in the contract within …………(number) days, 

calculated from the date of receipt of our notification of award and in accordance with the Contract 

execution schedule provided. 

If our bid is accepted, we will provide the performance security in the sum of (Amount), equal to 5 

(five) percent of the Contract price, for the due performance of the Contract. 

 

This bid shall remain binding until ____________________ [date]. This bid and your written acceptance 

of it shall constitute a binding contract between us. 

 

We understand that the Employer is not bound to accept the lowest or any offer received for the 

Works. 

 

 

 

Signature _____________________________  

 

Date: _________________________________ 

 

Name : _______________________________  

Designation: ______________________ 
 

Authorised to sign on behalf of (organisation name): _______________________________ 

 

Office Stamp of the Organisation: ____________________________________ 
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Eligibility Information 

  

 1.         Eligibility Requirements:  

 

     All Bidders shall submit following documents as pre- requisites for eligibility: 

a. Registration Certificate [ attach copy] 
b. Place of  Registration  [ insert ] 
c. Principal place of Business [insert address] 
d. Business Registration Licence  [attach copy] 
e. VAT and PAN Registration Certificates [attach copy] 
f. Tax Clearance Certificate or Submissions of  

     Tax Returns as specified in Bidding Data [attach copies] 
g.    A written declaration made by the Bidder stating that the Bidder is not ineligible to 

participate in the Bid; has no conflict of interest in the proposed bid procurement 
proceedings and has not been punished for the profession or businesses related 
offence. 

h. Notarized Joint Venture Authorization/ Agreement (if any) 
i.  Notarized Power of Attorney 

 

       

2. Joint Ventures Requirements (if any) 

 

2.1 Attach the power of attorney of the signatory (ies) of the bid authorising signature of the bid on 
behalf of the joint venture. 

 
2.2 Attach the Agreement among all partners of the joint venture (and which is legally binding on all 

partners), which shows that 

 

(a) all partners shall be jointly and severally liable for the execution of the Contract in 
accordance with the Contract terms; 

 

(b) one of the partners will be nominated as being in charge, authorized to incur liabilities, and 

receive instructions for and on behalf of any and all partners of the joint venture; and 

 

(c) execution of the entire Contract, including payment, shall be done exclusively with the 

partner in charge. 

(d) each joint venture partners shall provide details as per information listed in 1 above. 
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Letter of Intention to Award 

[This letter should be in the letterhead paper of the Employer] 

 

Date: 
 

To:  [name and address of the Contractor] 

 

This is to notify you in accordance with the Instruction to Bidders that it is our intention to award the 

contract [name of the Contract and identification number, as given in the Contract Data and/or SCC] 

to you as your Bid price of [amount in numbers and words in Nepalese Rupees], as corrected and 

modified in accordance with the Instructions to Bidders, is determined to be substantially responsive 

and lowest evaluated Bid price. 

 

 

 

 

 

Authorized Signature:__________________________________________________ 

 

Name and Title of Signatory:_____________________________________________ 

 

Name of Agency:______________________________________________________ 
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Letter of Acceptance 

[Letterhead of the Employer] 

 

 

Date: ________________________ 

 

To:  ………………………………….. 

       ……………………………… 

 

This is to notify you that your bid dated [date] for execution of the [name of the Contract and 

identification number, as given in the Invitation to Bid] for the Contract Price of [insert the amount in 

Nepalese Rupees in numbers and words] as corrected and modified in accordance with the Instructions 

to Bidders is hereby accepted by our Agency. 

 

 

You are hereby instructed to contact our office [Office address] to sign the formal agreement on [date] 

at [time]. As per the Instructions to Bidders you are also required to submit Performance Security, as 

specified in the SCC, consisting of a Bank Guarantee in an approved format or cash deposit voucher in 

favour of the Employer in the Employer's Bank account as specified in the SCC. 

 

The Employer shall forfeit the bid security, in case you fail to furnish the Performance Security and to 

sign the contract. 

 

Please convey your unconditional acceptance by signing on the original of this letter and submit the 

required Performance Security, at the time of formal agreement. 

 

 

Authorised Signature:    

 

Name:    

 

Designation:   ________________________
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Agreement 
 

 

This Agreement, made the [day] day of [month], [year] between [name and address of Employer] 

(hereinafter called “the Employer”) and [name and address of contractor] (hereinafter called “the 

contractor”) of the other part. 

 

Whereas the Employer is desirous that the contractor execute  [name and identification number of 

contract] (hereinafter called “the Works”) and the Employer has accepted the bid for 

________________ [insert the amount in Nepalese Rupees in numbers and words] by the contractor for 

the execution and completion of such Works and the remedying of any defects therein. 

 
Now this Agreement witnesseth as follows: 

 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed 
to form and be read and construed as part of this Agreement. 

 
2. In consideration of the payments to be made by the Employer to the contractor as hereinafter 

mentioned, the contractor hereby covenants with the Employer to execute and complete the 
Works and remedy any defects therein in conformity in all respects with the provisions of the 
Contract. 

 
3. The Employer hereby covenants to pay the contractor in consideration of the execution and 

completion of the Works and the remedying of defects wherein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 

In Witness whereof the parties thereto have caused this Agreement to be executed the day and year 

first before written. 

 

The Common Seal of   

was hereunto affixed in the presence of:    

 

Signed, Sealed, and Delivered by the said   

in the presence of:    

 

Binding Signature of Employer   

 

Binding Signature of Contractor  _____________________________________________________  



 

23 
 

BHDC 2074/075-05 
 

 

SECTION - IV 

General Conditions of Contract 
 

A. General 

1. Definitions (a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) The  Activity  Schedule  is  a  schedule  of  the  activities 

comprising  the  construction,  installation,  testing,  and 

commissioning of the Works in a lump sum contract. It 

includes a lump sum price for each activity, which is used for 

valuations and for assessing the effects of Variations and 

Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the first 

instance, as provided for in GCC 23.2 hereunder. 

(d) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(e)  Compensation Events are those defined in GCC 42 

hereunder. 

(f)  The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC 53.1. 

(g)  The Contract is the Contract between the Employer and the 

Contractor to execute, complete, and maintain the Works. 

It consists of the documents listed in GCC 2.3 below. 

(h) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(i) The Contractor’s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(j) The Contract Price is the Accepted Contract Amount stated in 

the Letter of Acceptance and thereafter as adjusted in 

accordance with the Contract. 

(k) Days are calendar days; months are calendar-months. 

(l) Day works are varied work inputs subject to payment on a time 

basis for the Contractor‟s employees and Equipment, in 

addition to payments for associated Materials and Plant. 

(m) A  Defect  is  any  part  of  the  Works  not  completed  in 

accordance with the Contract. 

(n) The Defects Liability Certificate is the certificate issued by 

Project Manager upon correction of defects by the Contractor.  

(o) The Defects Liability Period is the period calculated from 
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    the Completion Date where the Contractor remains 

responsible for remedying defects.  

(p) Drawings  include  calculations  and  other  information 

provided  or  approved  by  the  Project  Manager  for  the 

execution of the Contract.  

(q) The Employer is the party who employs the Contractor to 

carry out the Works, as specified in the SCC.  

(r) Equipment is the Contractor‟s machinery and vehicles 

brought temporarily to the Site to construct the Works.  

(s) Force Majeure means an exceptional event or circumstance:  

which is beyond a Party's control; which such Party could not 

reasonably have provided against before entering into the 

Contract; which, having arisen, such Party could not 

reasonably have avoided or overcome; and, which is not 

substantially attributable to the other Party.  

(t) The Initial Contract Price is the Contract Price listed in the 

Employer‟s Letter of Acceptance.  

(u) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  The 

Intended Completion Date is specified in the SCC. The 

Intended Completion Date may be revised only by the 

Project Manager by issuing an extension of time or an 

acceleration order.  

(v) Letter of Acceptance means the formal acceptance by the 

Employer of the Bid and denotes the formation of the contract 

at the date of acceptance.  

(w) Materials are all supplies, including consumables, used by the 

Contractor for incorporation in the Works.  

(x)   Party means the Employer or the Contractor, as the context 

requires.  

(y)   SCC means Special Conditions of Contract  

(z) The Project Manager is the person named in the SCC (or  

 any other competent person appointed by the Employer  

 and notified to the Contractor, to act in replacement of the  

 Project Manager) who is responsible for supervising the  

 execution of the Works and administering the Contract. 

(aa) Retention Money means the aggregate of all monies  

 retained by the Employer pursuant to GCC 46.1.  

(bb) The Site is the area defined as such in the SCC. 

(cc) Site Investigation Reports are those that were included in 

the bidding documents and are factual and interpretative 

        reports about the surface and subsurface conditions at the  
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 Site. 

 (dd) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager.  

(ee) The Start Date is given in the SCC. It is the latest date 

when the Contractor shall commence execution of the Works. 

It does not necessarily coincide with any of the Site 

Possession Dates.  

(ff) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the work in 

the Contract, which includes work on the Site. 

(gg) Temporary Works are works designed, constructed,    

installed, and removed by the Contractor that are needed 

for construction or installation of the Works.  

(hh)  A Variation is an instruction given by the Project Manager 

which varies the Works. 

(ii)  The Works are what the Contract requires the Contractor to 

construct, install, and turn over to the Employer, as defined in 

the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 

means female or neuter, and the other way around.   Headings 

have no significance.   Words have their normal meaning under 

the language of the Contract unless specifically defined.   The 

Project Manager shall provide instructions clarifying queries 

about these GCC. 

2.2 If sectional completion is specified in the SCC, references in 

the GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Contractor‟s Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum 

contracts), and 

(i) Any other document listed in the SCC as forming part of the 
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Contract.  

3. Language and Law 3.1 The language of the Contract and the law governing the Contract 

are stated in the SCC. 

4. Project Manager's Decisions 4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer.  

5. Delegation 5.1 The  Project  Manager  may  delegate  any  of  his  duties  and 

responsibilities to other people, except to the Adjudicator, after 

notifying the Contractor, and may cancel any delegation after 

notifying the Contractor. 

6. Communications 6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing.   A notice 

shall be effective only when it is delivered.  

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval of 

the Employer in writing.   Subcontracting shall not alter the 

Contractor‟s obligations.  

8. Other Contractors 8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in the SCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. 

The Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification 

9. Personnel and Equipment 9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid to carry out the Works, or other 

personnel and equipment approved by the Project Manager.  The 

Project Manager shall approve any proposed replacement of key 

personnel and equipment only if their relevant qualifications or 

characteristics are substantially equal to or better than those 

proposed in the Bid.  

9.2 If the Project Manager asks the Contractor to remove a person 

who is a member of the Contractor‟s staff or work force, stating 

the reasons, the Contractor shall ensure that the person leaves 

the Site within seven days and has no further connection with 

the work in the Contract.  

10.  Employer‟s and Contractor's 
Risk 

10.1 The Employer carries the risks which this Contract states are 

Employer‟s risks, and the Contractor carries the risks which this 

Contract states are Contractor‟s risks.  

11.   Employer‟s Risks 

 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer‟s risks: 

(a) The risk of personal injury, death, or loss of or damage 

       to property  (excluding the Works, Plant, Materials, and 
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Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result of 

the Works or 

(ii) negligence, breach of statutory duty, or interference 

with  any  legal  right  by  the  Employer  or  by  any 

person employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer‟s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer‟s risk except loss or damage due 

to 

(a)   a Defect which existed on the Completion Date, 

(b)   an event occurring before the Completion Date, which was 

not itself an Employer‟s risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the 

Completion Date. 

12.  Contractor‟s Risks 

 

12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer‟s 
risks are Contractor‟s risks.  

13.  Insurance 13.1 The Contractor shall provide insurance in the joint names of 

the Employer and the Contractor from the Start Date to the end 

of the Defects Liability Period, in the amounts and deductibles 

stated in the SCC for the following events which are due to the 

Contractor‟s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract; 

and  

(d)   Personal injury or death.  

 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager‟s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the proportions of Nepalese 

Rupees required to rectify the loss or damage incurred.  

13.3   If  the  Contractor  does  not  provide  any  of  the  policies  and 

certificates required, the Employer may affect the insurance 

which the Contractor should have provided and recover the 
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premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due.  

13.4 Alterations to the terms of insurance shall not be made 

without the approval of the Project Manager.  

13.5   Both parties shall comply with any conditions of the insurance 

policies.  

14.  Site Investigation Reports 14.1 The Contractor, in preparing  the  Bid,  shall  rely  on  any Site 

Investigation Reports referred to in the SCC, supplemented by 

any information available to the Bidder. 

15. Contractor to Construct the 

Works 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings. 

16.  The Works to Be Completed 

within intended Completion 

Date 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with 

the Program submitted by the Contractor, as updated with 

the approval of the Project Manager, and complete them 

within the intended Completion Date. 

17.  Design by contractor and 

Approval by the Project 

Manager 

 

17.1 The contractor shall be responsible for the design of 

permanent works as   specified in SCC. 

17.2 Contractor shall be responsible for design of the Temporary 

Works. The Contractor shall submit Specifications and 

Drawings showing the proposed Temporary Works to the Project 

Manager, for his approval. 

17.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  

of  the temporary or permanent Works, shall be subject to prior 

approval by the Project Manager before their use. 

17.4 The Project Manager‟s approval shall not alter the Contractor‟s 

responsibility for design of temporary works.  

18. Safety, Security and 

Protection of the 

Environment 

18.1 The  Contractor  shall,  throughout  the  execution,  and  

completion  of  the works and remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be 

upon the site and keep the site (so as the same is under his 

control) and  the  works  (so  far  as  the  same  are  not  

completed  or occupied by the Employer) in an orderly state 

appropriate to the avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, 

fencing, warning signs and watching, when necessary or 

required by the Project  Manager  or  by  any  duly  

constituted  authority,  for  the protection of the Works of for 

the safety and convenience of the public or others. 

c.  Take all reasonable steps to protect the environment on and 

off the  site  and  to  avoid  damage  or  nuisance  to  persons 

    or  to property of the public or others resulting from 

pollution, noise or other  causes  arising  as  a  consequence  
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of  his  methods  of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other 

plant cover as soon as possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed 

off to  designated  stable  tipping  areas  as  directed  by  the  

Project Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  

the processing or preparation of any materials forming part of 

the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  

any working practice or activity of the Contractor or direct 

that such practices or activities be modified should the 

Project Manager consider,  on  the  advice  of  the  relevant  

Government Departments,  that  the  practices  or  activities  

will  be harmful to wildlife. 

h.  Provide  on  the  Site  such  life  saving  apparatus  as  may  

be appropriate  and  an  adequate  and  easily  accessible  

first  aid outfit  or  such  outfits  as  may  be  required  by  

any  government ordinance,  factory  act,  etc.,  

subsequently  published  and amended from time to time. 

19.  Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the  

Employer. The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager‟s instructions 

for dealing with them. 

20.  Possession of the 

 Site 

 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the SCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event.  

21.  Access to the Site 21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to 

any place where work in connection with the Contract is being 

carried out or is intended to be carried out.  

22.  Instructions, Inspections and 

Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

22.2 The Contractor shall permit the GoN/DP and/or persons 

appointed by the GoN/DP to inspect the Site and/or the accounts 

and records of the Contractor and its sub-contractors relating 

to the performance of the Contract, and to have such accounts 

and records audited by auditors appointed by the GoN/DP if 

required by the GoN/DP. The Contractor‟s attention is drawn to 

Sub-Clause 58.2 which provides, inter alia, that acts intended to  

         materially impede the exercise of the GoN‟s/DP‟s inspection and 

audit rights provided for under this Sub-Clause constitute a 
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obstructive practice subject to contract termination. 

23.  Dispute Settlement 

 

23.1 The Employer and the Contractor shall attempt to settle 
amicably by direct negotiation any disagreement or dispute 
arising between them under or in connection with the Contract. 

23.2 Any dispute between the Parties as to matters arising pursuant 

to this Contract which cannot be settled amicably within thirty 

(30) days after receipt by one Party of the other Party‟s request 

for such amicable settlement may be referred to the Adjudicator 

or Dispute Resolution Committee (DRC) by either Party as 

specified in the SCC within 15 days after the expiration of 

amicable settlement period. 

24.  Appointment of the 

Adjudicator/ DRC Members 

 

24.1 The adjudicator shall be as specified in SCC if indentified and 

agreed by the Employer and the Contractor during the contract 

agreement. If not identified in the SCC, the adjudicator shall 

have to be agreed and appointed whenever the dispute arises; by 

the consensus of the Employer and the Contractor. If the parties 

cannot reach an agreement on the appointment of the Adjudicator, 

either party may request the Appointing Authority designated in 

the SCC, to appoint the Adjudicator within 15 days of receipt of 

such request.  

24.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor  agree  that  the  Adjudicator  is  not  

functioning  in accordance  with the provisions  of the 

Contract;  a new Adjudicator shall  be  jointly  appointed  by  

the  Employer  and  the  Contractor.  In case  of  disagreement  

between  the  Employer  and the  Contractor, within  30  days,  

the  Adjudicator  shall  be  designated  by  the Appointing 

Authority at the request of either party, within 15  days of 

receipt of such request. 

 24.3 The DRC shall comprise of three members. Each Party shall 

appoint one member each and the third member who shall act as 

the Chairman shall be appointed by the two members appointed 

by the Parties. If either party fails to nominate a member of DRC 

within 30 days, then the appointing authority designated in the 

SCC shall upon the request of either or both of the parties and 

after due consultation with both parties appoints this members of 

the DRC. 

24.4 If a DRC member declines to act or is unable to act as a result 

of death, disability, resignation or termination of 

appointment, a replacement shall be appointed in the same 

manner as the replaced member was required to have been 

appointed. 

25 Procedures for Disputes 25.1 If a dispute is referred to the Adjudicator or the DRC then the 

adjudicator or the DRC shall give a decision in writing within 

30 days of receipt of a reference of the dispute.  

25.2 Either party may refer a decision of the Adjudicator or DRC to an 

Arbitrator within 30 days of the Adjudicator‟s or DRC‟s written 
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decision. If either party refers the dispute to arbitration within 

the above 30 days, the Adjudicator‟s or the DRC‟s decision shall 

be final and binding.  

25.3The Adjudicator or the DRC Members shall be paid by the hour at 

the rate specified in the SCC, together with reimbursable 

expenses of the types specified in the SCC, and the cost shall be 

divided equally between the Employer and the Contractor, 

whatever decision is reached by the Adjudicator or DRC. 

25.4 In case of arbitration, the arbitration shall be conducted in 

accordance with the arbitration procedures published by the 

Nepal Council of Arbitration (NEPCA) at the place given in the 

SCC.  

B.  Time Control 

26.  Program 26.1 Within the time stated in the SCC, after the date of the 

Letter of Acceptance, the Contractor shall submit to the 

Project Manager for approval a Program showing the general 

methods, arrangements, order, and timing for all the activities 

in the Works. In the case of a lump sum contract, the 

activities in the Program shall be consistent with those in the 

Activity Schedule.  

26.2 An update of the Program shall be a program showing the 

actual progress achieved on each activity and the effect of the 

progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities.  

26.3 The Contractor shall submit to the Project Manager for 

approval an updated Program at intervals no longer than the 

period stated in the SCC.    If the Contractor does not 

submit an updated Program within this period, the Project 

Manager may withhold the amount stated in the SCC from the 

next payment certificate and continue to withhold this 

amount until the next payment after the date on which the 

overdue Program has been submitted. In the case of a lump 

sum contract, the Contractor shall Provide an updated Activity 

Schedule within 15 days of being instructed to by the Project 

Manager. 

26.4 The Project Manager‟s approval of the Program shall not alter 

the Contractor‟s obligations. The Contractor may revise the 

Program and submit it to the Project Manager again at 

any time. A revised Program shall show the effect of 

Variations and Compensation Events. 

27.  Extension of 

the Intended 

Completion Date 

 

27.1 The Project Manager shall extend the Intended Completion 

Date if a Compensation Event occurs or a Variation is 

issued which makes it impossible for Completion to be 

achieved by the Intended Completion Date without the  

        Contractor taking steps to accelerate the remaining work, 
         which would cause the Contractor to incur additional cost. 

27.2 The Project Manager shall decide whether and by how 
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much to extend the Intended Completion Date within 21 

days of the Contractor asking the Project Manager for a 

decision upon the effect of a Compensation Event or 

Variation and submitting full supporting information at 

least 7 days prior to the intended completion date.  If the 

Contractor has failed to give early warning of a delay or has 

failed to cooperate in dealing with a delay, the delay by this 

failure shall not be considered in assessing the new Intended 

Completion Date.  

28.  Acceleration 28.1 When the Employer wants the Contractor to finish before 

the Intended Completion Date, the Project Manager shall 

obtain priced proposals for achieving the necessary 

acceleration from the Contractor.   If the Employer accepts 

these proposals, the Intended Completion Date shall be 

adjusted accordingly and confirmed by both the Employer 

and the Contractor.  

28.2 If the Contractor‟s priced proposals for acceleration are 

accepted by the Employer, they are incorporated in the 

Contract Price and treated as a Variation.  

29.  Delays Ordered by the Project 

Manager 

29.1 The Project Manager may instruct the Contractor to delay 

the start or progress of any activity within the Works. 

30.  Management Meetings 30.1 Either the Project Manager or the Contractor may require 

the other to attend a management meeting. The business of 

a management meeting shall be to review the plans for 

remaining work and to deal with matters raised in accordance 

with the early warning procedure. 

30.2 The Project Manager shall record the business of 

management meetings and provide copies of the record to 

those attending the  meeting and to the Employer.   

The responsibility of the parties  for actions to be taken 

shall be decided by the Project Manager either at the 

management meeting or after the management meeting 

and stated in writing to all who attended the meeting. 

    31.  Early Warning             31.1 The Contractor shall warn the Project Manager at the 

earliest opportunity of specific likely future events or 

circumstances that may adversely affect the quality of the 

work, increase the Contract Price, or delay the execution of 

the Works.  The Project Manager may require the Contractor 

to provide an estimate of the expected effect of the 

future event or circumstance on the Contract Price and 

Completion Date.   The estimate shall be provided by the 

Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager 

in making and considering proposals for how the effect of 

such an event or circumstance can be avoided  

          or reduced by anyone involved in the work and in carrying 

out any resulting instruction of the Project Manager. 
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C.   Quality Control 

32.  Identifying Defects 

 

 

 

32.1 The Project Manager shall check the Contractor‟s work and 

notify the Contractor of any Defects that are found.   Such 

checking shall not affect the Contractor‟s responsibilities. 

The Project Manager may instruct the Contractor to search 

for a Defect and to uncover and test any work that the 

Project Manager considers may have a Defect.  

33.  Tests 33.1 If the Project Manager instructs the Contractor to carry out a 

test not specified in the Specification to check whether any 

work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples.   If there is 

no Defect, the test shall be a Compensation Event. 

34.  Correction of Defects 34.1 The Project Manager shall give notice to the Contractor of 

any Defects before the end of the Defects Liability Period, 

which begins at Completion, and is defined in the SCC. The 

Defects Liability Period shall be extended for as long as 

Defects remain to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor 

shall correct the notified Defect within the length of time 

specified by the Project Manager‟s notice. 

35.  Uncorrected Defects 35.1 If the Contractor has not corrected a Defect within the 

time specified in the Project Manager‟s notice, the Project 

Manager shall assess the cost of having the Defect 

corrected, and the Contractor shall pay this amount. 

D.   Cost Control 

36.  Contract Price 36.1 In the case of a Unit Rate contract, the Bill of Quantities 

shall contain priced items for the Works to be performed 

by the Contractor. The Bill of Quantities is used to 

calculate the Contract Price.   The Contractor will be paid for 

the quantity of the work accomplished at the rate in the Bill 

of Quantities for each item. 

36.2 In the case of a lump sum contract, the Activity Schedule 

shall contain the priced activities for the Works to be 

performed by the Contractor. The Activity Schedule is used to 

monitor and control the performance of activities on which 

basis the Contractor will be paid. If payment for Materials 

on Site shall be made separately, the Contractor shall show 

delivery of Materials to the Site separately on the Activity 

Schedule. 

37. Changes in the Contract Price 37.1 In the case of a Unit Rate contract: 

(a)  If the final quantity of the work done differs from the 

quantity in the Bill of Quantities for the particular item       

by more than 25 percent, provided the change exceeds 2 

percent of the Initial Contract Price, the Project 

Manager shall adjust the rate to allow for the change. 
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(b)  The Project Manager shall not adjust rates from changes 

in quantities if thereby the Initial Contract Price is 

exceeded by more than 10 percent, except with the 

prior approval of the Employer. 

(c)  If requested by the Project Manager, the Contractor shall 

provide the Project Manager with a detailed cost 

breakdown of any rate in the Bill of Quantities. 

37.2 In the case of a lump sum contract, the Activity Schedule shall 

be amended by the Contractor to accommodate changes of 

Program or method of working made at the Contractor‟s own 

discretion. Prices in the Activity Schedule shall not be 

altered when the Contractor makes such changes to the 

Activity Schedule. 

38.  Variations 38.1 All Variations shall be included in updated Programs, and, 

in the case of a lump sum contract, also in the Activity 

Schedule, produced by the Contractor. 

 

38.2 The Contractor shall provide the Project Manager with a 

quotation for carrying out the Variation when requested 

to do so by the Project Manager. The Project Manager 

shall assess the quotation, which shall be given within 

seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is 

ordered. 

38.3 If the Contractor‟s quotation is unreasonable, the Project  

Manager may order the Variation and make a change to 

the Contract Price, which shall be based on the Project 

Manager‟s own forecast of the effects of the Variation on 

the Contractor‟s costs. 

38.4 If the Project Manager decides that the urgency of varying 

the work would prevent a quotation being given and 

considered without delaying the work, no quotation shall be 

given and the Variation shall be treated as a Compensation 

Event. 

38.5 The Contractor shall not be entitled to additional payment 

for costs that could have been avoided by giving early 

warning. 

38.6 In the case of an Unit Rate contract, if the work in the 

Variation corresponds to an item description in the Bill of 

Quantities and if, in the opinion of the Project Manager, the 

quantity of work above the limit stated in GCC 37.1 or the 

timing of its execution do not cause the cost per unit of 

quantity to change, the rate in the Bill of Quantities shall be 

used to calculate the value of the Variation.  If the cost per 

unit of quantity changes, or if the nature or timing of the work 

in the Variation does not correspond with  

items in the Bill of Quantities, the quotation by the 

          Contractor shall be in the form of new rates for the relevant 

items of work. 
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39. Cash Flow Forecasts 39.1 When the Program, or, in the case of a lump sum contract, 

the Activity Schedule, is updated, the Contractor shall 

provide the Project Manager with an updated cash flow 

forecast.    

40. Payment Certificates 40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed 

less the cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor‟s monthly 

statement and certify the amount to be paid to the 

Contractor within 30 days of submission by contractor.  

40.3 The value of work executed shall be determined by the 

Project Manager. 

40.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of 

the quantities of work in the Bill of Quantities that 

have been completed; or  

(b) In the case of a lump sum contract, the value of 

work executed shall comprise the value of completed 

activities in the Activity Schedule.  

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events.  

40.6 The Project Manager may exclude any item certified in a 

previous certificate or reduce the proportion of any item 

previously certified in any certificate in the light of later 

information. 

41.  Payments 41.1 Payments shall be adjusted for deductions for advance 

payments and retention. The Employer shall pay the 

Contractor the amounts certified by the Project Manager 

within 30 days of the date of each certificate. If the 

Employer makes a late payment, the Contractor shall be paid 

interest as indicated in the SCC on the late payment in the 

next payment.  Interest shall be calculated from the date by 

which the payment should have been made up to the date 

when the late payment is made.  

41.2 If an amount certified is increased in a later certificate 

or as a result of an award by the Adjudicator or an 

Arbitrator, the Contractor shall be paid interest upon the 

delayed payment as set out in this clause.   Interest shall be 

calculated from the date upon which the increased amount 

would have been certified in the absence of dispute.  

41.3 Items of the Works for which no rate or price has been entered 

in BOQ shall not be paid for by the Employer and shall be 

deemed covered by other rates and prices in the Contract.  

42.  Compensation Events 42.1 The following shall be Compensation Events: 
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(a) The Employer does not give access to a part of the Site by the 

Site Possession Date pursuant to GCC 20.1.  

(b) The Employer modifies the Schedule of Other Contractors in a 

way that affects the work of the Contractor under the 

Contract.  

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover or to 

carry out additional tests upon work, which is then found to 

have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 

reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to 

bidders (including the Site Investigation Reports), from 

information available publicly and from a visual inspection of 

the Site. 

(g) The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional 

work required for safety or other reasons. 

(h) Other  contractors,  public  authorities,  utilities,  or  the 

Employer  does  not  work  within  the  dates  and  other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer‟s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

(l) Force majeure events as determined by the Project Manager.  

42.2 If a Compensation Event would cause additional cost or 

would prevent the work being completed before the 

Intended Completion Date, the Contract Price shall be 

increased and/or the Intended Completion Date shall be 

extended.   The Project Manager shall decide whether and 

by how much the Contract Price shall be increased and 

whether and by how much the Intended Completion Date 

shall be extended. 

 

42.3 As soon as information demonstrating effect of each 
Compensation Event upon the Contractor‟s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor‟s forecast is deemed 
unreasonable, the Project Manager shall adjust the 
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Contract Price based on the Project Manager‟s own 
forecast.   The Project Manager shall assume that the 
Contractor shall react competently and promptly to the 
event. 

42.4 The  Contractor  shall  not  be  entitled  to  compensation  

to the  extent  that  the  Employer‟s  interests  are  

adversely affected by the Contractor‟s not having 

given early warning or not having cooperated with the 

Project Manager. 

43.  Tax 43.1 The Project Manager shall adjust the Contract Price if 

taxes, duties, and other levies are changed between the 

date 30 days before the submission of bids for the Contract 

and the date of the last Completion certificate.  The 

adjustment shall be the change in the amount of tax 

payable by the Contractor, provided such changes are not 

already reflected in the Contract Price or are a result of 

GCC 45. 

44.  Currency 44.1 The currency of Contracts shall be Nepalese Rupees. 

45.  Price Adjustment 

 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs 
only if provided for in the SCC.  If so provided, the amounts 
certified in each payment certificate, before deducting for 
Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts 
due. 

45.2 Adjustment Formulate1:  "The adjustment to the Interim 

Payment Certificates in respect of changes in cost and 

legislation shall be determined from separate formulae for 

each of the types of construction work to be performed and 

Plant to be supplied. The formulae will be of the following 

general type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the 

amount for the payment of the work carried out in the 

subject month, determined in accordance with Sub-Clause 

41; 

A is a constant, specified in the Bidding Forms- Table of 

Price Adjustment  data,  representing  the  nonadjustable  

portion  in contractual payments;2 

                                                           
1
  For complex Works involving several types of construction work with different inputs, a family of Formulae 

will be necessary. The various items of Day work may also require different formulae, depending on the nature and 

source of the inputs 

2
  Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 

fluctuation in cost   or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, 

b, c, d, etc., should be one. 
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b, c, d, etc., coefficients representing the estimated 

proportion of each cost element (labor, materials, 

equipment usage, etc.) in the Works or sections thereof, 

net of Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference 

prices of the cost elements for month “n,” determined 

pursuant to Sub-Clause 45.4, applicable to each cost 

element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference 

prices corresponding to the above cost elements at the date 

specified in Sub-Clause 45.4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

45.3 Sources of Indices and Weightings: The sources of indices shall 

be those listed in the Bidding Forms- Table of Price 

Adjustment data, as approved by the Project Manager and 

stated in SCC. Indices shall be appropriate for their purpose 

and shall relate to the Contractor‟s proposed source of supply 

of inputs on the basis of which his Contract shall have been 

computed.  As the proposed basis for price adjustment, the 

Contractor shall have submitted with his bid the tabulation of 

Weightings and Source of Indices in the Bidding Forms, which 

shall be subject to approval by the Project Manager. 

45.4 Base, Current and Provisional Indices: The base cost indices or 

prices shall be those prevailing on the day 30 days prior to the 

latest date for submission of bids. Current indices or prices 

shall be those prevailing on the day 30 days prior to the last 

day of the period to which a particular Interim Payment 

Certificate is related. If at any time the current indices are 

not available, provisional indices as determined by the Project 

Manager will be used, subject to subsequent correction of the 

amounts paid to the Contractor when the current indices 

become available. 

45.5 Weightings: The weightings for each of the factors of cost given 

in the Bidding Forms shall be adjusted if, in the opinion of the 

Project Manager, they have been rendered unreasonable, 

unbalanced or inapplicable as a result of varied or additional 

work already executed or instructed under Clause 38 or for 

any other reason.  

45.6 Subsequent Legislation: If, after the date 30 days prior to the 

latest date for submission of bids for the Contract, there 

occur changes to any National Statute, Ordinance, Decree, or 

other Law or any regulation or by-law of any local or other 

duly constituted authority, or the introduction of any such 

Statute, Ordinance, Decree, Law, regulation or by-law which 

causes additional or reduced cost to the Contractor, other 

than under the preceding sub-clauses of this clause, in the 

execution of the Contract, such additional or reduced cost 

shall, after due consultation with the Employer and the 

Contractor, be determined by the Project Manager and shall 

be added to or deducted from the Contract Price  and  the  

Project  Manager  shall  notify  the  Contractor accordingly, 

with a copy to the Employer. Notwithstanding the foregoing, 
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such additional or reduced cost shall not be separately paid or 

credited if the same shall already have taken into account in 

the indexing of any inputs to the Price Adjustment Formulae 

in accordance with the provisions of Sub-Clauses 45.2 

 

45.7 Where, price adjustment provision is not applicable pursuant 

to Sub-clause 45.1 then the Contract is subject to price 

adjustment only for construction material in accordance 

with this clause. If the prices of the construction materials 

stated in the contract is increased or decreased in an 

unexpected manner in excess of ten (10%) percent in 

comparison to the base price construction material 

stated in Section –IV, Bidding Forms-Table of Price 

Adjustment Data, then the price adjustment for the 

increase or decrease of price of the construction material 

beyond 10% shall be made by applying the following 

formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source 

of indices shall be those listed in the Bidding forms) 

“R0” is the base price of the construction material  

 

“Q” is quantity of the construction material consumed in 

construction during the period of price adjustment 

consideration 

If the Base price and source is to be proposed by the Bidder 

as per the provision made in Section –IV, Bidding Forms-

Table of Price Adjustment Data then the Base price and 

source filled by Bidder for the construction material 

stated in the Bidding Form shall be subject to the 

approval of the Project manager and shall be as stated 

in SCC.. 

45.8  The Price Adjustment amount shall be limited to a maximum 
of the initial Contract Amount as specified in the SCC. 

45.10 The Price Adjustment provision shall not be applicable 
for delayed period if the contract is not completed in 
time due to the delay caused by the contractor or the 
contract is a Lump sum Contract or a Fixed Budget Contract. 

46.  Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the SCC until Completion 

of the whole of the Works. 
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46.2 Upon the issue of a Defects Liability Certificate by the 

Project Manager, in accordance with GCC 55.1, half the 

total amount retained shall be repaid to the Contractor 

and half when the Contractor has submitted the Tax 

evidence  document issued  by  the  concerned  Internal  

Revenue  Office  that  the  contractor has submitted his 

Income Returns . On completion of the whole works, the 

Contractor may substitute retention money with an “on 

demand” bank guarantee. 

47.  Liquidated Damages 47.1 The Contractor shall pay liquidated damages to the Employer 

at the rate per day stated in the SCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 

amount defined in the SCC.   The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the 

Contractor‟s liabilities. 

47.2 If the Intended Completion Date is extended after 

liquidated damages have been paid, the Project Manager 

shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate. The 

Contractor shall be paid interest on the overpayment, 

calculated from the date of payment to the date of 

repayment, at the rates specified in GCC.41 

48.  Bonus 48.1 The Contractor shall be paid a Bonus calculated at the 

rate per  calendar  day  stated  in  the  SCC  for  each  day  

(less  any days for which the Contractor is paid for 

acceleration) that the Completion is earlier than the 

Intended Completion Date. The Project Manager shall certify 

that the Works are complete, although they may not be due to 

be complete. 

49.  Advance Payment 

 

49.1 The Employer shall make advance payment to the 

Contractor of the amounts stated in the SCC by the date 

stated in the SCC, against provision by the Contractor of 

an unconditional bank guarantee from 'A' class commercial 

Bank in a form and by a bank acceptable to the Employer in 

amounts equal to the advance payment.   The guarantee 

shall remain effective until the advance payment has been 

repaid, but the amount of the guarantee shall be 

progressively reduced by the amounts repaid by the 

Contractor.  Interest shall not be charged on the advance 

payment. 

 

49.2 The Contractor is to use the advance payment only to pay 
for Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract.   The 
Contractor shall demonstrate that advance payment has 
been used in this way by supplying copies of invoices or 
other documents to the Project Manager. 



 

41 
 

BHDC 2074/075-05 
 

 

49.3 The advance payment shall be repaid by deducting 
proportionate amounts, as stated in SCC, from payments 
otherwise due Contractor, following the schedule of 
completed percentages of the Works on a payment basis.   
No account shall be taken of the advance payment or its 
repayment in assessing valuations of work done, Variations, 
price adjustments, Compensation Events, Bonuses, or 
Liquidated Damages. 

50.  Securities 50.1 The Performance Security shall be provided to the 

Employer no later than the date specified in the Letter of 

Acceptance and shall be issued in an amount specified in 

the SCC, by a „A‟ class commercial bank acceptable to 

the Employer, and denominated in Nepalese Rupees. The 

Performance Security shall be valid until a date 30 days 

from the date of issue of the Defect Liability Certificate in 

the case of a bank guarantee. 

50.2 The performance security issued by any foreign Bank 

outside Nepal must be counter guaranteed by an "A" class 

commercial Bank in Nepal. 

51.  Day works 51.1 If applicable, the Day works rates in the Contractor‟s Bid 

shall be used for small additional amounts of work only 

when the Project Manager has given written instructions in 

advance for additional work to be paid for in that way. 

51.2 All work to be paid for as Day works shall be recorded by 

the Contractor on forms approved by the Project Manager. 

Each completed form shall be verified and signed by the 

Project Manager within two days of the work being done. 

51.3 The Contractor shall be paid for Day works subject to 

obtaining signed Day works forms. 

52.  Cost of Repairs 52.1 Loss or damage to the Works or Materials to be incorporated 

in the Works between the Start Date and the end of the 

Defects Correction periods shall be remedied  by  the  

Contractor  at the Contractor‟s cost if the loss or 

damage arises from the Contractor‟s acts or omissions. 

E.   Finishing the Contract 

53.  Completion 53.1 The Contractor shall request the Project Manager to 

issue a certificate of Completion of the Works, and the 

Project Manager shall do so upon deciding that the work is 

completed. 

54.  Taking Over 54.1 The Employer shall take over the Site and the Works 

within seven days of the Project Manager‟s issuing a 

certificate of Completion. 

55.  Final Account 55.1 The Contractor shall supply the Project Manager with a 

detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a 

Defects Liability Certificate and certify any final payment 
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that is due to the Contractor within 60 days of receiving the 

Contractor‟s account if it is correct and complete.   If it is 

not, the Project Manager shall issue within 60  days  a  

schedule  that  states  the  scope  of  the  corrections or 

additions that are necessary.    If the Final Account is still 

unsatisfactory after it has been resubmitted, the Project 

Manager shall decide on the amount payable to the 

Contractor and issue a payment certificate. 

56.  Operating and Maintenance 

Manuals 

56.1 If specification manuals are required, the Contractor shall 

supply them by the dates stated in the SCC.  

 

57.  Termination 57.1 The Employer or the Contractor may terminate the 

Contract if the other party causes a fundamental breach of 

the Contract. 

57.2 Fundamental breaches of Contract shall include, but shall not 

be limited to, the following : 

(a) the Contractor stops work for 30 days when no stoppage 

of work is shown on the current Program and the stoppage 

has not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay 

the progress of the Works, and the instruction is not 

withdrawn within 30 days; 

(c) the Employer  or  the  Contractor  is  made  bankrupt  or 

goes into liquidation other than for a reconstruction 

or amalgamation. 

(d) a payment certified by the Project Manager is not paid by 

the Employer to the Contractor within 90 days of the date 

of the Project Manager‟s certificate;  

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and 

the Contractor fails to correct it within a reasonable period 

of time determined by the Project Manager;  

(f) the  Contractor  does  not  maintain  a  Security,  which  is 

required; and  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of  

liquidated damages can be paid, as defined in the SCC.  

(h) If the Contractor, in the judgment of the Employer has 

engaged in corrupt or fraudulent practices in competing for 

or in executing the Contract, pursuant to GCC 58.1.  

57.3 When either party to the Contract gives notice of a breach 

of Contract to the Project Manager for a cause other than 

those listed under GCC 57.2 above, the Project Manager shall 

decide whether the breach is fundamental or not.  
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57.4 Notwithstanding the above, the Employer may terminate 

the Contract for convenience.  

57.5 If the Contract is terminated, the Contractor shall stop 

work immediately, make the Site safe and secure, and leave 

the Site as soon as reasonably possible. 

58.  Fraud and Corruption 58.1 If the Employer determines that the Contractor has engaged 

in corrupt, fraudulent, collusive, coercive or obstructive 

practices, in competing for or in executing the Contract, then 

the Employer may, after giving 15 days notice to the 

Contractor, terminate the Contractor's employment under the 

Contract and expel him from the Site. 

58.2 Should any employee of the Contractor be determined to 

have engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practice during the execution of the Works, then 

that employee shall be removed in accordance with Clause 9. 

For the purposes of this Sub-Clause; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  or 

soliciting, directly or indirectly, of anything of value to 

influence improperly the actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including 

a misrepresentation, that knowingly or recklessly 

misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two 

or more parties designed to achieve an improper 

purpose, including to influence improperly the 

 actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or 

threatening to impair or harm, directly or indirectly, 

any party or the property of the party to influence 

improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   

or concealing of evidence material to the 

investigation or making false statements to 

investigators in order to materially impede a 

investigation into allegations of a corrupt, 

fraudulent, coercive or collusive practice;  

and/or  threatening,  harassing  or  intimidating  

any party to prevent it from disclosing its 

knowledge of matters relevant to the 

investigation or from pursuing the investigation; 

or 

(bb) acts intended to materially impede the exercise of 

the GON‟s/DP‟s inspection and audit rights 

provided for under Sub-Clause 22.2. 

59.  Black Listing 59.1 Without prejudice to any other rights of the Employer under 
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this Contract, GoN, Public Procurement Monitoring Office 

(PPMO), on the recommendation of procuring entity,  may 

blacklist a Bidder for its conduct for a period of one (1) to 

three (3) years on the following grounds and seriousness of 

the act committed by the bidder. 

(a) if it is established  that  the  Contractor  has  committed  

substantial defect in implementation of the contract or 

has not substantially fulfilled its obligations under the 

contract or the completed work is not of the specified 

quality as per the contract. 

60.  Payment upon Termination 60.1 If the Contract is terminated because of a fundamental 

breach of Contract by the Contractor, the Project Manager 

shall issue a certificate for the value of the work done and 

Materials ordered less advance payments received up to 

the date of the issue of the certificate and less the 

percentage to apply to the value of the work not 

completed, as indicated in the SCC. Additional Liquidated 

Damages shall not apply.   If the total amount due to the 

Employer exceeds any payment due to the Contractor, the 

difference shall be a debt payable to the Employer. 

60.2 If the Contract is terminated for the Employer‟s convenience 

or because of a fundamental breach of Contract by the 

Employer, the Project Manager shall issue a certificate for 

 

5  a “party” refers to a public official; the terms   “benefit” and “obligation” relate to the procurement 

process or contract execution; and the “act or omission” is intended to influence the procurement 

process or contract execution.  

6 “parties” refers to participants in the procurement process (including public officials) attempting to 

establish bid prices at artificial, non competitive levels. 

7 a “party” refers to a participant in the procurement process or contract execution. 

          the value of the work done, Materials ordered, the reasonable 

cost of removal of Equipment, repatriation of the Contractor‟s 

personnel employed solely on the Works, and the Contractor‟s 

costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 

61.  Property 61.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Employer 

if the Contract is terminated because of the Contractor‟s 

default. 

62.  Release from Performance 62.1 If the Contract is frustrated by the outbreak of war or by any 

other event entirely outside the control of either the Employer 

or the Contractor, the Project Manager shall certify that the 

Contract has been frustrated. The Contractor shall make the 

Site safe and stop work as quickly as possible after receiving 

this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which a 

commitment was made. 
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63. Suspension of DP 

Loan/Credit/Grant             

63.1 In the event that the Donor Agency suspends the loan/ 

credit/grant to the Employer from which part of the payments 

to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  

such suspension  within  7  days  of  having  received  the  

Donor Agency's suspension notice; and 

b. if the Contractor has not received sums due him within the  

30 days  for  payment  provided  for  in  Sub-Clause  41.1,  

the Contractor may immediately issue a 15-day termination 

notice. 

64.  Project Manager‟s Duties and 

Authorities 

64.1 The Project Manager‟s duties and authorities are restricted 

to the extent as stated in the SCC. 

65.  Quarries and  Spoil Dumps 65.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  
maintained  and left in a stable condition without steep slopes 
and be either refilled or drained and  be  landscaped  by  
appropriate  planting.  Rock or gravel taken from a river shall 
be removed over some distance so as to limit the depth of 
material removed at any one location, not disrupt the river 
flow or damage or undermine the river banks. The  Contractor  
shall  not  deposit  excavated  material  on  land    in 
Government  or  private  ownership  except  as  directed  by  
the  Project Manager  in  writing  or  by  permission  in  writing  
of  the  authority responsible for such land in Government 
ownership, or of the owner or responsible representative  of  
the  owner  of  such  land  in  private ownership, and only then  
in those places and under such conditions as the authority, 
owner or responsible representative may prescribe. 

66.  Local Taxation 66.1  The prices tendered by the Contractor shall include all taxes 
that may be levied in  accordance to the laws and regulations  
in being in Nepal on the date 30 days prior   to the closing 
date for submissions of Bids on the  Contractor‟s  equipment,  
plant   and  materials  acquired  for  the purpose  of  the  
Contract  and  on  the  services   performed  under  the 
Contract. Nothing in the Contract shall relieve the Contractor 
from his responsibility  to  pay  any  tax  that  may  be  levied  
in  Nepal on  profits  made by him in respect of the Contract. 

67.  Value Added Tax 67.1  The  Contract  is  not  exempted  from  value  added  tax.   An 
amount specified in the schedule of taxes shall be paid by the 
Contractor in the concerned VAT office within time frame 
specified in VAT regulation. 

68.  Income Taxes on Staff 68.1  The  Contractor‟s  staff,  personnel  and  labor  will  be  liable  
to  pay personal income taxes in Nepal in respect of their 
salaries and wages, as are chargeable under the laws and 
regulations for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions as may 
be imposed on him by such laws and regulations. 

 68.2  The issue of the Final Account Certificate pursuant to clause  
55  shall  be  made only  upon  submittal  by  the  Contractor  
of  a  certificate  of income tax clearance from  the 
Government of Nepal. 
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69.  Duties, Taxes and Royalties 69.1  Any element of royalty, duty or tax in the price of any goods 
including fuel  oil,  and lubricating  oil,  cement,  timber,  iron  
and  iron  goods  locally procured  by  the Contractor for  the  
works  shall  be  included  in  the Contract  rates  and  prices 
and  no  reimbursement  or  payment  in  that respect shall be 
made to the  Contractor. 

69.2  The Contractor shall familiarize himself with GON the rules 
and regulations  with  regard  to  customs,  duties,  taxes,  
clearing  of  goods  and  equipment,  immigration and the like, 
and it will be necessary for him to follow the required  
procedures regardless of the assistance as may be provided by 
the Employer wherever possible. 

69.3  The Contractor shall pay and shall not be entitled to the 
reimbursement of  cost  of  extracting  construction  materials  
such  as  sand,  stone/boulder, gravel, etc. from  the river 
beds or quarries. Such prices will  be  levied  by  the  local  
District Development  Committee  (DDC)  as may  be  in  force  
at  the  time.  The Contractor, sub-contractor(s) employed 
directly by him and for whom he is responsible, will not be 
exempted from payment of royalties, taxes or other kinds of 
surcharges on these construction materials so extracted and 
paid for to the DDC. 

70.  Member of Government, etc, 

not Personally Liable 

70.1  No member or officer of  GoN or the Employer or the Project 

Manager or  any  of their  respective  employees  shall  be  in  

any  way  personally bound  or  liable  for  the  act  or  

obligations  of  the  Employer  under  the Contract or 

answerable for any default or omission in the observance or  

performance  of  any  of  act,  matter or  thing  which  are  

herein contained.   

71.  Approval of Use of Explosives 71.1  No explosives of any kind shall be used by the Contractor 
without the prior  consent  of  the  Employer  in  writing  and  
the  Contractor  shall provide,  store  and  handle  these  and  
all  other  items  of  every  kind whatsoever required for 
blasting operations, all at his own expense in a manner 
approved in writing by the Employer. 

72.  Compliance with Regulations 

for Explosives 

72.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  
instructions and regulations  which  the  Government,  or  
other  person  or  persons having  due  authority,  may  issue  
from  time  to  time  regarding  the handling, transportation, 
storage and use of explosives.              

73.  Permission for Blasting 73.1  The  Contractor  shall  at  all  times  maintain  full  liaison  
with  and  inform well  in   advance, and  obtain  such  
permission  as  is  required  from  all Government authorities,  
public  bodies and private parties whatsoever concerned or 
affected, or likely to be concerned or affected by blasting 
operation. 

74.  Records of  Explosives 74.1  Before the beginning of the Defects Liability Period, the 
Contractor shall account  to the  satisfaction  of  the  Project  
Manager  for  all  explosives brought  on  to  the Site  during  
the  execution  of  the  Contract  and  the Contractor  shall  
remove  all unused  explosives  from  the  Site  on completion 
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of works when ordered by the Project Manager. 

75.  Traffic Diversion 

75.1 The Contractor shall include the necessary safety procedures 
regarding and pedestrian traffic diversion that is needed in 
execution of the works.  The Contractor shall include in his 
costing of works, any temporary works or diversion that are 
needed during the construction period. All traffic diversion 
should be designed for the safety of both the motoring public 
and the men at work. It shall ensure the uninterrupted flow  
of  traffic  and  minimum  inconvenience  to the  public  
during  the period  concerned.  As such, adequate warning 
signs, flagmen and other relevant safety precautionary 
measures shall be provided to warn motorists and pedestrians 
well ahead of the intended diversion as directed by the 
Project Manager. All traffic devices used shall be designed in 
accordance with the instruction of Project Manager. 
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SECTION - V 

Special Conditions of Contract 
 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GCC  

A.   General 

GCC 1.1 (q) The Employer is Bhairahawa Distribution Centre , NEA 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 4 months from date 
of Contract Effective. [insert 

GCC 1.1 

(aa) & 4.1 

The Project Manager is The Centre  Chief , Bhairahawa Distribution Centre  

The Project Manager and Engineer are synonyms. 

GCC 1.1 (s) 

For purposes of this Clause, “Force Majeure” means an event or situation beyond the 

control of the Supplier that is not foreseeable, is unavoidable, and its origin is not due 

to negligence or lack of care on the part of the Contractor.  Such events may include, 

but not be limited to, acts of the Purchaser in its sovereign capacity, wars or 

revolutions, fires, floods, epidemics, quarantine restrictions, and freight embargoes. 

GCC 1.1 (cc) The Site is located from NEA Bhairahawa to Butwal Grid   

GCC 1.1 (ff) 
The Start Date shall be: The Effective Date, upon which the period until the Time 

for Completion of the Facilities shall be counted from, is the date when all of the 

following conditions have been fulfilled: 

(a) This Contract Agreement has been duly executed for and on behalf of the 
Employer and the Contractor; 

(b) The Contractor has submitted to the Employer the performance security. 

Each party shall use its best efforts to fulfill the above conditions for which it is 

responsible as soon as practicable. 

GCC 1.1 (jj) The Works consist of Restructuring of Shifted poles from NEA Bhairahawa to Jogikutti 

under Belahiya-Butwal Road for 33 kV line and Construction of new 33 KV line from 

Yogikutti to Butwal Grid on turnkey basis as defined in the Bidding data and scope of 

work. 

GCC 2.2 Sectional Completions are: Not Applicable  

GCC 2.3(i) The following documents also form part of the Contract:  

       -    Minutes of Meetings as agreed upon.  

- Value Added Tax (VAT) certificate 

- PAN  certificate 

- Tax clearance certificate 

GCC 3.1 The language of the contract is ENGLISH 
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The law that applies to the Contract is the law of NEPAL 

GCC 8.1 Schedule of other contractors: NONE 

GCC 13.1 The minimum insurance covers shall be: 

(a) Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, occurring prior to 

completion of the Facilities, with extended maintenance coverage for the 

Contractor‟s liability in respect of any loss or damage occurring during the defect 

liability period while the Contractor is on the Site for the purpose of performing its 

obligations during the defect liability period. 

Amount Deductible 

limits 

Parties 

insured 

From To 

110% of 

Contract Value 

(*) Contractor Dispatch 

Certificate 

Final Acceptance 

Value 

(*) Excess 5% of claimed amount subject to minimum of NRs 10,000 for normal period 

and NRs 30,000 for testing period. 

 (b) Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties (including the Employer‟s 

personnel) and loss of or damage to property (including the Employer‟s property and 

any parts of the Facilities that have been accepted by the Employer) occurring in 

connection with the supply and installation of the Facilities. 

Amount Deductible 

limits 

Parties 

insured 

From To 

NRs. 1 million As in (a) 

above 

Contractor‟s 

Employees 

Commencement 

of Works 

Defect Liability 

Certificate 

NRs. 1 million As in (a) 

above 

Employer‟s 

Personnel 

Commencement 

of Works 

Defect Liability 

Certificate 

NRs. 4 million As in (a) 

above 

Third Party 

Personnel 

Commencement 

of Works 

Defect Liability 

Certificate 

 

 

 

 (d) Automobile Liability Insurance 
Covering use of all vehicles used by the Contractor or its Subcontractors (whether or 
not owned by them) in connection with the supply and installation of the Facilities.  
Comprehensive insurance in accordance with statutory requirements. 

 
(e) Workers‟ Compensation 
 

In accordance with the statutory requirements applicable in any country where the 
Facilities or any part thereof is executed. 

 
(f) Employer‟s Liability 
 

In accordance with the statutory requirements applicable in any country where the 
Facilities or any part thereof is executed. 

 
(g) Other Insurances 
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The Contractor is also required to take out and maintain at its own cost the following 
insurances: 
 

Details: None 

Amount Deductible limits Parties insured From To 

 

The Employer shall be named as co-insured under all insurance policies taken out by 

the Contractor except for the Third Party Liability, Workers‟ Compensation and 

Employer‟s Liability Insurances, and the Contractor‟s Subcontractors shall be named 

as co-insured‟s under all insurance policies taken out by the Contractor, except for 

the Cargo, Workers‟ Compensation and Employer‟s Liability Insurances.  All insurers‟ 

rights of subrogation against such co-insured‟s for losses or claims arising out of the 

performance of the Contract shall be waived under such policies. 

i. .The minimum cover for personal injury or death insurance shall, 

however, be not less than as per requirements of the Labor Act of Nepal. 

GCC 14.1 Site Investigation Reports are: NONE 

GCC 17.1 The following shall be designed by the Contractor: As applicable.  

GCC 20.1 The Site Possession Date(s) shall be: as agreed during Contract signing.  

GCC 23.2 Any dispute between the parties as to matters arising pursuant to this contract which 

cannot be settled amicably will be settled as per prevailing law referring to the 

adjudicator. 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 30 days from 

the date of the Letter of Acceptance. 

GCC 26.3 The period between Program updates is 60 days. 

The amount to be withheld for late submission of an updated Program is: All due bills 

shall be withheld. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 37.1 (d) 
Add this new sub-clause: 

The quantities entered in the Price Schedule are only estimated quantities. After 

detailed site investigation and design, the Contractor shall prepare a final Price 

Schedule and submit to the Manager for approval. The Contractor shall agree to make 

no claims for anticipated profit or alleged losses because of any difference between 

the quantities actually furnished and erected and the estimated quantities in the 
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Contract. 

NEA reserves the right at the time of award of contract or within six months from the 

effective date of contract to increase or decrease the quantities of the Price-

schedule by up to fifteen percent (15%) of the contract price. Taking this into 

consideration, the Bidder shall present a fairly balanced price on Bill of Quantities. 

GCC 41 
Delete sub-clauses 41.1, 41.2 and 41.3 and replace with the following: 

 

  Advance Payment 

(i) Up to 20 % (Twenty percent) of total Contract price may be payable.   

 

The advance payment may be made according to the work progress of the 
contractor. 

 

(ii) For the Advance payment the Bidder shall produce the advance payment bank 
guarantee, which shall be deducted in proportion to each and every running 
bill submitted by the contractor. Such bank guarantee shall be made valid up 
to the entire contract period. Conditional bank guarantee shall not be 
accepted. 

 

(iii) The contractor shall submit to NEA, the provision evidencing for which the 
expenditure of the advance payment was made. 

(iv) The Advance Payment guarantee shall be forfeited if the Advance Payment is 
used in the works other than the scope of this contract. 

 

Payment for Construction and Installations 

Payment for Construction and Installation works against progress bill will be made 
according to the progress report, approved by the Employer's Representative.  

i. Payments to the Contractor for progress payments shall be made by the NEA to the 
Contractor within reasonable time after receipt of invoices. 

ii. Payments to be made to the Contractor by the NEA other than progress payments 
shall be made in accordance with the relevant clauses governing each type of 
payment. 

iii. All payments to the Contractor for work performed under the Contract shall be 
in Nepalese Rupees in accordance with supply and construction items unit prices 
pursuant to the Bid Price Schedules. Notwithstanding NEA procedural assistance to 
the Contractor, will neither make any foreign currency payments to the Contractor 
for any reason whatsoever nor guarantee any foreign currency commitment by the 
Contractor. 

iv. Progress Payment shall be made only after the completion of work under any 
construction unit complete as mentioned in BOQ as per standard drawing, 
specification and as directed by the Manager.  
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Retention Amount   

Five percent (5%) from each progress payment Construction and Installation works 
shall be retained. The following conditions shall be fulfilled for the payment of such 
retained amount: 

(a) 5% retention amount shall be paid against issuance of Defect Liability Certificate. 
This Certificate shall be issued upon receipt of income tax clearance certificate by 
Government of Nepal (GON), Internal Revenue Department (IRD) and custom 
clearance documents showing the re-export of all the returnable items or tax 
payment Certificate for items disposed in the Country including fulfillment of all 
outstanding obligations. If the Contractor fails to clear all the required taxes, 
custom clearances and all outstanding obligations as mentioned above, such money 
shall be deducted from this portion of the Retention money. 

The Employer shall pay the Contractor the amounts certified by the Manager within 45 
days from the date of approval of each certificate. 

Income Tax Deduction   

From each progress bill, an amount, as determined by the prevalent rules and 

regulations of GOVERNMENT OF NEPAL, shall be deducted and deposited with the 

concerned Tax Department in the Country as a deposit towards Contractor‟s income 

tax. 

GCC 41.1 [interest rate: Not Applicable] 

GCC 42.1 Delete sub-clause 42.1 (e), (f), (g) & (i) 

GCC 43 
Delete sub-clause 44.1 and replace with the following: 

 
1. In Nepal 
 General: 

(a) Unless otherwise specifically declared in the contract documents, the prices bid 
by the Contractor and its suppliers and subcontractors shall include business taxes 
and other taxes that may be levied in accordance with the laws and regulations in 
force or in effect in Nepal as of 28 days prior to the closing date for submission of 
tenders in the Employer's country on the Equipment, Plant, Materials and Supplies 
(permanent, temporary and consumables) acquired for the purpose of the 
Contract and on the services performed under the Contract. Whatsoever 
provisions made in the Contract document shall not relieve the Contractor, its 
suppliers and subcontractors from their responsibility to pay income tax that may 
be levied in the Employer's country on profits made by the Contractor, its 
suppliers and subcontractors in respect of the Contract.  

(b) Value Added Tax (VAT): if not included in the costs while submitting bids by the 
Contractor, sub contractor or its nominated sub contractor, shall be eligible for 
refund on all imported equipment and materials to be supplied and delivered 
exclusively for use in the Project. 

(c) Thirteen percent (13%) VAT will be levied on Construction and Installation. The 
Employer will pay this VAT to the Contractor on each bill and the Contractor shall 
be responsible for payment of the same to the concerned tax authority in the 
Country. 
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Failure to comply with this regulation may result in imposition of full customs duties, 

VAT, etc. as per prevalent rules and regulations of GOVERNMENT OF NEPAL. In such 

case, the additional taxes and duties, including VAT, shall be borne by the 

Contractor. 

Staff Income Tax: 

The Contractor's staff, personnel and laborers, and those of its subcontractors, will be 

liable to pay personal income taxes in the Employer's country, irrespective of whether 

they are local or foreign nationals on income earned including salaries and wages as 

applicable under the laws and regulations of Nepal. The Contractor shall perform such 

duties in regard to Tax Deduction at Source (TDS) thereof as may be applicable by 

such laws and regulations. 

 

GCC 45.1 The Contract is not subject to price adjustment, and the following information regarding 

coefficients does not apply. [Firm Price Contract] 

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be  

as specified in the Table of Adjustment Data submitted by bidder together with the 

Letter of Bid which is approved by the Project manager and attached as Annex-1. 

GCC 45.7 Base Price of Construction Materials applicable for price adjustment shall be  

as per the Table of Adjustment Data submitted by Bidder together with the Letter  

of Bid which is approved by the Project manager and attached as Annex-1. [N/A] 

GCC 45.8 The Price Adjustment amount shall be limited to a maximum [Insert percent] percentage 

of the initial Contract Amount [normally 25 %][Not Applicable] 

GCC 46.1 The proportion of payments retained is: 5 (FIVE) PERCENT 

GCC 47.1 The liquidated damages for the whole of the Works are 0.05 PERCENT of the final 

Contract Price per day. The maximum amount of liquidated damages for the whole of 

the Works is 10 PERCENT of the final Contract Price. 

GCC 48.1 The Bonus for the whole of the Works is 0% per day. The maximum amount of Bonus 

for the whole of the Works is 0.00 of the Contract Price. 

GCC 49.1 The Advance Payment shall be limited to Twenty percent (20%) of the initial Contract 

price excluding the provisional sums, day works and VAT and shall be made to the 

Contractor upon submission of acceptable Bank Guarantee for advance payment. 

GCC 49.3 Deduction will be at the rate of  20% of the respective Interim Payment Certificate until 

such time as the advance payment  has  been  repaid;  provided  that  the  advance  

payment  shall  be completely repaid prior to the end of 70 % of the approved contract 

period. 

GCC 50.1 
The Performance Security shall be for the following minimum amounts equivalent as a 

percentage of the Contract Price:  

i. Five percent (5%) (Clause ITB 38.1) if the bid price is not below 15% of the 
office estimate. 

ii. If the bid price is below 15% of the office estimate then the Performance 
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Security shall be additional 50% of the amount which is below 15% of the office 
estimate as follows. 

performance security = 5% of Bid price + 50% of (0.85 * Office Estimate - Bid 

Price) 

iii. an additional amount of 8% of the Contract price if the Employer has increased 
the Performance Security amount pursuant to ITB Sub Clause ITB 32.5 

The standard form(s) of Performance Security acceptable to the Employer shall be 

“an Unconditional Bank Guarantee” acceptable to the Employer of the type 

presented in Section IX of the Bidding Documents. 

The Performance security shall be valid for a period of ninety (90) days beyond the 
expiration of warranty period and will be discharged by the purchaser and returned to 
the supplier not later than thirty (30) days following the date of completion of the 
supplier‟s performance obligations under the contract including any warranty 
obligations and submission to purchaser by the supplier of Income Tax clearance 
certificate issued by the concerned GON office. The supplier shall promptly extend 
the validity suitably to cover agreed extension of the warranty period of the supplied 
goods.  

E. Finishing the Contract 

GCC 53.1 
Replace the whole clause with following 

The Contractor shall request the Project Manager to issue a certificate of Completion 

of the Works, after completion of the Works in accordance with the Contract, 

including Tests on Completion. A pre-requisite for such request is that the entire 

Work has been subjected to normal operating stresses for at least two (2) months 

and that no defects or elements of danger have developed during this period (except 

for minor outstanding work that does not affect the use of the Works or Section for 

their intended purpose). The Employer‟s right to subject part of the Work to normal 

operating stresses during the course of execution is not affected by the provisions of 

this article. 

When the Employer/Employer's Representative is satisfied that the whole Works have 

been completed and has established that the individual components are impeccable 

in all respects and fulfill the stipulated conditions, and after any defects that may 

have come to light have been remedied, a Taking-Over Certificate will be issued by 

the Employer's Representative with copy to the Employer. The right to determine 

whether or not the whole Work is completed rests with the Employer/Employer's 

Representative.  

If the Works are divided into Sections, the Contractor shall be entitled to apply for a 

Taking-Over Certificate for each Section. 

The issuance of the Taking-Over Certificate marks the beginning of the Defect 

Liability Period. 

The Employer can reject the application, giving his reasons and specifying the work 

required to be done by the Contractor to enable the Taking-Over Certificate to be 

issued: the Contractor shall then complete such work before issuing a further notice 

under this Sub-Clause. 

GCC 56.1 The date by which operating and maintenance manuals are required is: Prior to the 
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issuance of the Certificate of Completion. 

The date by which “as built” drawings is required is: Prior to Completion Certificate. 

Moreover, should any change is required in the "as-built" drawings because of 

rectification of any defects within the Defects Liability Period, such changes shall be 

incorporated and "as-built" drawings shall be updated accordingly before issuance of 

the Final Acceptance Certificate. 

GCC 57.2 (g) The maximum number of days is: consistent with clause 47.1 of liquidated damages. 

GCC 57.2 Add new Sub Clauses 

i) the Advance Payment as per GCC clause 41 is found to be misused. 

j) the Contractor fails to meet the Work Execution Schedule. 

k) the Contractor does not start the work within 30 days of the contract 

effective date. 

GCC 57.6 Add this new Sub Clause 

The Contractor cannot terminate the contract without pre notification to the 

Employer. 

GCC 59.1 Add new Sub Clauses 

(b) if the bidder fails to sign the contract as per ITB 39.1. 

(c) if the contractor has been found engaged in corrupt or fraudulent practices 

in competing for or in executing the contract pursuant to GCC 58.1. 

GCC 60.1 The Performance Security shall be forfeited. The excess amount required for the 

completion of the remaining works as per contract shall be recovered from the 

contractor as government due. 

GCC 61.1 The percentage to apply to the value of the work not completed, representing the 

Employer‟s additional cost for completing the Works, is 50%. 

GCC 64 The Project Manager has to obtain the specific approval of the Employer for taking 

any of the following actions : 

a. Approving subcontracting of any part of the works under General Conditions of 

Contract Clause 7; 

b.    Certifying additional costs determined under General Conditions of Contract  

 Clause 42;  

c.  Determining start date under General Conditions of Contract Clause 1;  

d.    Determining the extension of the intended Completion Date under General  

 Conditions of Contract Clause 27;  

e.  Issuing a Variation under General Conditions of Contract Clause 1 and 38, except 

in an emergency situation, as reasonably determined by the Project Manager; 

emergency  situation  may  be  defined  as  the  situation  when  protective 

measures must be taken for the safety of life or of the works or of adjoining 

property.  
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f.  Adjustment of rates under General Conditions of Contract Clause 37;  

 

GCC 76 
Add the Clause 64 in GCC with followings Sub Clauses: 

64.1  Inspection and Tests 

a) General 

The quality, workmanship and performance of all items and the Works or equipment 

(raw materials, components, intermediate assemblies and end products) shall be 

subject to inspections and tests by the Employer / Employer's Representative to the 

extent practicable, at the relevant locations and in any event prior to Taking Over. 

Unless otherwise directed, testing and inspection shall be done according to the best 

commercial method for the particular type and class of work. 

The Contractor shall furnish all reasonable aid and assistance required by the 

Employer / Employer's Representative, or inspectors, for the proper inspection and 

examination of the Work and all parts thereof. For tests on the premises of the 

Contractor or of any Sub-Contractor or at Site (unless otherwise stated in the 

Specifications), the Contractor shall provide at his expense such as means of access, 

space, vehicles, machines, labor, materials, electricity, fuel, stores, apparatus and 

instruments, as well as make available the use of all Contractor‟s facilities as may be 

required and as may be demanded reasonably to perform these tests efficiently. 

The Contractor shall analyze and test all materials and equipment, which the 

Employer / Employer's Representative requires to be analyzed or tested. Selection of 

samples for testing material or equipment shall be made by the Employer / 

Employer's Representative. The Contractor shall analyze and test these materials and 

equipment in the manner and at the time and place stated in the Contract 

Documents or required by the Employer / Employer's Representative in accordance 

with the provisions of the Contract. 

Under completion of manufacture at the factory, the Employer will depute his 

personnel to the Contractor‟s factory to witness the fabrication, assembly and 

testing of any or all parts of the equipment and materials as specified in Sub-Clause 

64.2 of SCC. 

Unless waived in writing by the Employer / Employer's Representative or unless 

otherwise stated in the Specifications, all inspections and tests shall be made in the 

presence of the Employer / Engineer or inspector authorized by the Employer. 

Only those materials and parts of the Work and equipment, which have been 

approved by the Employer / Engineer shall be used. 

b) B. Cost of tests borne by the Contractor  
Unless otherwise specified, all costs related to the fabrication, assembly and test or 

tests shall be arranged and borne by the contractor at its own cost. This shall apply 

to tests performed at the Site or elsewhere. 

c. Dates for inspection and testing 

The Contractor shall agree with the Employer / Employer's Representative the date 

on and the place at which any Work will be ready for testing as provided in the 

Contract and if the Employer / Employer's Representative fails to attend at the place 
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so named on the date agreed the Contractor may proceed with the tests, which shall 

be deemed to have been made in the Employer / Employer's Representative 

presence, and shall forthwith forward to the Employer / Engineer duly certified 

copies of the test readings. 

D. Facilities for testing 

Where the Contract provides for tests on the premises of the Contractor or of any 

Sub-Contractor the Contractor shall provide such assistance, labor, materials, 

electricity, fuel, stores, apparatus and instruments as may be requisite and as may 

be reasonably demanded to carry out such tests efficiently. 

E. Rejection 

If as a result of such inspection, examination or test of the Work the Employer / 

Employer's Representative shall decide that such Work is defective or not in 

accordance with the Contract he shall notify the Contractor accordingly stating in 

writing his objection and reasons therefore, the Contractor shall with all speed make 

good the defect or ensure that the Work complies with the Contract. Thereafter, if 

required by the Employer / Employer's Representative, the tests shall be repeated 

under the same terms and conditions and all expenses borne by the contractor. 

All costs incurred by the Employer by the repetition of the tests or false calls shall be 

borne by the Contractor. Any delay in delivery due to retest or false call shall not 

constitute a release of the Contractor for his responsibilities for delay. 

.  

64.2 Inspection and Test at factory 

The Factory acceptance test shall be witnessed by the third party inspectors 

appointed by employer. In case the third party inspectors are not appointed, the 

factory acceptance test shall be witnessed by employer or the representatives on 

behalf of the employer. The employer shall bear all costs and expenses incurred in 

connection with such attendance including, but not limited to, all travelling & board 

and lodging expenses. 

Inspection Schedule shall be finalized during Contract Negotiation. 

 

 

 

 

 

Section VI: Technical specifications of Materials 
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PRE-STRESSED CONCRETE POLE 

 

1. Scope 

 These specifications apply to design, manufacture, and testing of rectangular pre-

stressed concrete poles for use in electrical distribution. 

 

2. Description 

2.1 The pre-stressed concrete pole shall be designed and fabricated in full compliance 

with IS: 1678-1978, or latest revision thereof or any other national or international 

standards that ensures at least equal or better quality to the standard mentioned 

above, will also be acceptable. 

 

3. Load 

3.1 The working loads of various pole categories are given in Table 1. The design ultimate 

strength shall be calculated using a safety factor of 2.5. Pole Attributes are listed in 

Table 2. 

 

4. Design 

4.1 The poles shall be as per following design parameters and the dimensions shall be shown 

in Dwg.  

 

 Design Parameters: 

 Concrete mix:      M40 

 Nominal diameter of pre-stressing wire: Refer Table 2 

 Working Load:               Refer Table 1 

 Depth of Plantation:    Refer Table 2 

 Point of Application of Load:   Refer Table 2 

  

 Further design details are given in Dwg attached at the end of this section 

4.2 The minimum strength of concrete in the pole shall meet the requirements laid down in 

IS: 1343-1980 and IS: 456-1978 or in any other equivalent national or international 

standards. 
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4.3 Pre-stressing steel: 

 The Pre-stressing steel wires should confirm to IS: 1785(Part-I)-1983 and IS: 1785(Part-

II)-1983 (Specification for plain hard drawn steel wire for pre-stressed concrete); OR IS: 

6003: 1970 (Specification for indented wire for pre-stressed concrete). The plain wire 

should be of 4 mm in diameter with a guaranteed ultimate strength of 175 kg/mm2. 

 The strands shall be made from cold-drawn non-alloy steel (high carbon content) wires. 

The seven-wire strand consists of a group of wires arranged in stranded formation and 

shall have the following properties. The seven-wire strands shall confirm to IS: 6003-

1970, or latest revision thereof or any other equivalent national or international 

standards. 

 

 

 

 Geometrical Properties: 

 Type of material:    Seven-wire strand 

 Nominal diameter of strand:   7.9 mm (7/2.6 mm) 

 Nominal cross-sectional area of strands: 37.4  mm2 

 Mechanical Properties: 

 Nominal mass of strand:   294 g/m 

 Minimum breaking load:   64.50 kN 

 0.2% proof loads    54.70 kN 

 Long Term Behavior: 

 Maximum relaxation after 1000 h of operation at initial load equivalent to 60%, 70% and 

80% of breaking load shall not be higher than 1.0%, 2.5% and 4.5% respectively. 

4.4 The pre-stressing strands shall be accurately positioned and satisfactorily protected 

against the formation of rust or other corrosion prior to the placement of the concrete. 

All pre-stressing strands shall be free from loose rust, dirt, grease, oil and other 

lubricants or substance that might impair their bond with the concrete. 

4.5 The cement employed shall be the Ordinary Portland Cement (OPC), which shall 

conform to the chemical and physical requirements as set forth in IS: 269-1976, or any 

other equivalent national or international standards. 

4.6 The amount of concrete cover on the outside of the pre-stressed reinforcement shall be 

not less than 20 mm. 
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4.7 The pole shall include cast-in holes. Typical hole patterns are shown in the drawings. 

Hole patterns must be confirmed with the CRED/NEA prior to manufacture. 

4.8 All poles shall be unpolished but free of roughness, chips, excess cements, and other 
surface irregularities. All poles shall present a straight and symmetrical appearance 
after erection. The corners of all the poles shall be rounded so that they do not present 
a dangerously sharp edge, which could cause tearing or excessive wearing of safety 
belts. 

4.9 All poles shall be provided with lifting hooks at two points for loading and unloading of 
poles. 

Table 1 

Working Load 

 __________________________________________________________________ 

  S.No.    Pole Length (m)   Design Load (kgf) 

 __________________________________________________________________  

  

  1    11    350 

  ___________________________________________________________ 

   

4.10 Reinforcement 
a) Reinforcing bars used for the manufacture of 8m and 9m pre-stressed concrete pole 

should be of IS: 1785(Part I) – 1985 (Part II)- 1967. 
b) Reinforcing wire used for the manufacture of 10.4m  and 11m pre-stressed concrete pole 

should be of IS: 6003-1970. 
4.11 Cement 

For the manufacture of pre-stressed concrete pole, the cement shall be of Ordinary 

Portland    Cement confirming to IS: 269-1976 or rapid-hardening Portland Cement 

confirming to IS: 804IE-1976 or Portland Slag Cement confirming to IS: 455-1976 or Portland 

Pozzolana Cement confirming to IS: 1489-1976. 

 

4.12 Concrete 
The Design of concrete mix shall confirm to the requirement as in IS: 1343-1960. 

 

4.13 Aggregate 
Aggregate used for the manufacture of pre-stressed concrete pole shall confirm to IS: 383-

1970. As per standards, the maximum size of the aggregate shall not exceed more than 

20mm. 

 

 

5. Tests 
 

Definition of various types of loads: 
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Working load = Expected Load 

 

Design Working Load = Expected Load X Factor of Safety (FOS) 

 

Ultimate Transverse Load (UTL) = Load when applied to 600 mm below from top or at 
specified point of the pole, the failure occurs. 

 

Minimum Ultimate Transverse Load (MUTL) = Load when applied to 600 mm below 
from top or at specified point of the pole, the first crack appears. 

 

Design Transverse Load(DTL) = Design Working Load 

 

Design Transverse Load(DTL) = Design load at the transverse direction at which the 
first crack expected to appear (given by the Designer after calculation)  

 

The Design Ultimate Transverse Load (DUTL) is less or equal to Ultimate Transverse 

Load 

 

5.1 Transverse Strength Test 

 The pole shall be rigidly supported at the butt end for a distance equal to the specified 

planting depth. The load shall be applied at a point specified in Table 2 from the top of 

the pole and shall be steadily and gradually increased to the design transverse load until 

the occurrence of the first crack. The deflection is then measured. Prior to the 

application of the design transverse load there shall be no crack. 

 The load shall then be reduced to zero and increased gradually to a load equal to the 

first crack load plus 10% of the minimum ultimate transverse load, and held for 2 

minutes. This procedure shall be repeated until the load reaches the value of 80% of the 

minimum ultimate transverse load and thereafter increased by 5% of the minimum 

ultimate transverse load until failure. Each time the load is applied, it shall be held for 2 

minutes. The ultimate transverse load shall not be less than the design ultimate 

transverse load. 

 

 

 

5.2 Measurement of Cover 
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 The cover shall be measured at 3 points, one within 1.8m from the butt end of the pole, 

second within 0.6m from the top and the third at the intermediate point. The mean 

value of the measured cover should not differ by more than +/-1 mm from the specified 

value, and the individual value should not differ by more than+/-3 mm from the 

specified value. 

5.3 The number of poles selected for testing and their conformity criteria shall be as 

follows: 

 ______________________________________________________________________ 

 

 Lot  Sample Permissible   No. of Poles 

 Size  Size  No. of Defective  for Transverse 

     Samples   Strength Test 

 ______________________________________________________________________ 

 

 Up to 42 10   1    2 

  

 

5.4 All the poles selected in 5.3 shall be tested for overall length, cross-section and up-

rightness. The tolerance shall be +/-15 mm on overall length, +/-3 mm on cross-

sectional dimensions, and 0.5% on uprightness.     

5.5 The number of poles which do not satisfy the requirements of overall strength, cross-

section and uprightness shall not exceed the number given in 5.3. If the number of such 

poles exceeds the corresponding number, all poles in the lot shall be tested for 

requirements, and those not satisfying the requirements shall be rejected. 

5.6 All the poles tested for transverse strength test shall satisfy the requirements of the 

test. If one or more poles fail, twice the number of poles originally tested shall be 

selected from those already selected and subjected to test. If there is no failure among 

these poles, the lot shall be considered to have satisfied the requirements of the test. 

5.7  In any batch, all poles of the same class and same dimensions shall be grouped together 

to make a lot for the testing. 

5.8 Transverse strength test must be conducted in accordance with IS: 2905-1966. A pre-

stressed concrete pole shall be deemed not to have passed the test if cracks wider than 

0.1mm appear at a stage prior to the application of the design transverse load at first 

crack and/or the observed ultimate transverse load is less than the design ultimate 

transverse load.  
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6. Marking 

 The poles shall be cleanly and indelibly marked with the following: 

 a) Month and year of manufacture, at approximately 3m from the butt end; 

 b) Specified working load in kg, at approximately 3m from the butt end; and 

 c) The design lifting point. 

 

 

7.          Handling 

The handling of PSC pole from manufacturer‟s premises to the NEA delivery sites should 

be as per ISM 7321-1979. 

 

8.Bid Documentation 

 

8.1 The Bidder shall furnish following documents together with Bid; 
(a) Two (2) clear copies of the Standards, governing fabrication and testing of Pre-

stressed Concrete Poles and Two (2) clear copies of other standards indicated 
in the specifications. 

(b) Two (2) clear copies of detailed design and drawings of each type of pole. 
(c) Two (2) clear certified copies of all type tests performed on similar poles of 

same sizes and similar working loads. 
(d) A clause-by-clause commentary on specification, specifying compliance and 

deviations, if any. 
8.2 The Bidder shall provide the following details: 

 a) Pole dimensions in cross-section and pole taper; 

 b) Location and size of pre-stressing strands; 

 c) Hole locations; 

 d) Design ground line; 

 e) Marking of the lifting point;  

 g) Minimum ultimate transverse load; 

 h) Transverse load at first crack 

 i) Concrete design mix and cement specification 

 j) Specifications of the pre-stressing strands, their tensile strength and sizes 
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8.3 Requirement for the bidders 

 a) The bidders must have to provide the design of the pre-stressed concrete pole 

for approval and sample test will be carried out in bidder‟s premises, after that 

only the employer will give order for mass production. 

 b)  Prior to sample test and approval, the bidder shall have to provide the 

certificate of concrete cube test (M40) either doing in their own premises or 

from other certified test lab. 
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Table 2 

 

Pole Attributes 

  

 

 

S.No Description Unit 11m PSC Pole 

1  Standard  IS 1678-1971 

2 Length of PSC Pole m       11 

3 Weight of Pole Kg 1150 

3 Size mm 400*180*150 

4 Working Load Kgf 350 

5 Ultimate Load Kgf 875 

6 Concrete Grade  M40 

7. Prestressing wire 

 

Diameter  

mm 

7.9mm(7/2.6mm) 

Standard  IS 6003-1970 

8 Factor of Safety        2.5 

9 No of Tensioned wire Nos 8(7.9mm) 

10 No of  untensioned wire Nos        2 

11 Minimum Ultimate 

transverse Strength 

Kgf 875 

12 Cement Specifications  OPC IS:269-1976 

13 Concrete quantity per pole m3 0.4785 

14 Steel quantity per pole Kg     33 

15 Depth of Plantation m     1.34 

16 Point of application of load 

from pole top 

m     0.6 
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ACSR CONDUCTOR 

 

1. SCOPE 

 

This Specification covers the fabrication and supply of aluminum conductors, steel reinforces  

(ACSR) commonly used on overhead power line construction. 

 

2. DESCRIPTION 

 

2.1 The ACSR conductor shall be concentrically stranded right-hand lay conductor. 

 

2.2 The ACSR conductor must be manufactured by a company approved to quality standard 

ISO 9001. The ISO 9001 certification number, the name of the authorized approving 

authority with the contact address and telephone and fax numbers shall also be stated. 

The Bidder shall enclose a copy of the ISO 9001 certificate with the bid. 

 

2.3 The ACSR conductor shall be fabricated in accordance with BS 215, Part 2: 1970/IEC 

209 latest revision, and all referenced standards therein, or other equivalent national 

standard which will result in a conductor of same stranding, quality, conductor 

diameter, strand size, direction of lay, and lay ratio. These equal characteristics are 

required to achieve full tensioning compatibility with bolted type tension sets, will full 

tension compression splices and other commonly used lint hardware. 

 

2.4 The following conductors in the quantities specified in the Price Schedule shall be 

supplied. 

 

Code 

Name 

Nominal  

Area 

Stranding 

Al/St 

Wire Diameter 

 

Breaking  

Strength 

Mass 

AL ST 

mm2 mm mm KN Kg/km 

DOG 100 6/7 4.12 1.57 32.70 394 
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3. PACKAGING 

 

3.1 Each reel of the conductors furnished shall contain only one (1) length of conductor. 

 

3.2 The standard length of the completed conduct is shown in the table below: 
 

Conductor Size(MM2)   100    

Normal length of the conductor (Meter) 1000   

 

 

 

4. TESTS 

 

4.1 The manufactured conductor shall be tested in full compliance with the governing 

standard and a certified test report shall be produced for all tests conducted. 

 

5. Packaging  

 

5.1 Each reel of conductor furnished shall contain only one (1) length cable. 

5.2 The conductor drum shall be made of steel suitably protected against corrosion. 

Protective external lagging of sufficient thickness shall be provided and fitted closely 

on the reels. Bidder consisting of steel straps shall be provided over the external 

laggings. The drum shall be new and sufficiently rugged in construction to withstand 

ocean shipping, road transport, several load and unloading, storage in tropics, hauling 

and field erection of conductor without distortion or disintegration. 

5.3 All reel shall be legibly marked in paint with the following information: 

a) Size of conductor 

b) Color of insulation 

c) length in  meters 
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d) Net weight of conductor 

 

 

6.  BID DOCUMENTATION 

 

6.1 The BIDDER shall provide with the Bid Two (2) clear copies of the Standard governing 

fabrication of the conductor and two (2) clear copies of all other specifications 

referenced therein as relevant to the fabrication and testing of the ACSR conductor. 

 

6.2 The BIDDER shall provide the name and the address of the manufacturers of the cable 

being offered and the length of the cable in the manufacturer's standard reels 

including net and gross weights. 

 

6.3 The SUPPLIER shall also provide with the Certificate of compliance, as specified in 

Paragraph 4.3 of BS 2015, Part2:1970, at the time of shipment of each lot of 

conductor, or as required by the appropriate section of the equivalent national 

standard. 

 

6.4 All data supplied shall be bound separately from the Bid Document. 
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TECHNICAL DATA SHEET 

 

(to be completed by Bidder) 

 

 

 

Item             

         ACSR Conductor   

 

Description            

         Unit 

 

1. Manufacturer 

 

2. Copies of the fabrication  standards attached?  Yes / No 

 

3. If standards are not to BS 215, Part 2 (1970), are conductors the dame as BS 215 

requirements?  

 

 Diameter           

         Yes / No 

 Strand size           

          Yes / No 

 Direction of lay          

          Yes / No 

 Lay ratio           

          Yes / No 

 Materials           

          Yes / No 
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4.  DOG 

 

 

Nominal diameter (mm )    --------------   

  

 Stranding          (Al / St)  --------------     

 

 Breaking strength  (kN)  --------------  

     

 Mass   (kg / km)        --------------     
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Stay Set 

                                        

1. Scope  

This Specification covers the fabrication and supply of complete stay set for use in 

overhead power line suitable as per Bill of Quantity. 

 

2. Description  

The Stay Set shall be fabricated in accordance with B.S. 183 1972/ (1983) or an 

equivalent national or international standard.  

 

3. Tests 

  

3.1 Apart from the tests indicated herein in the referenced standards, the Materials shall 

undergo following tests:  

 

 - Visual Inspection; 

 - Verification of Dimensions; 

 

 

4.    Rating & Features 

 

Length of stay rod:   1.8m (6') 

Diameter of stay rod:   16mm 

Ultimate tensile strength 

of stay rod and turn-buckle:  4200 kg/cm2 

Minimum breaking load:            6,433 kg 

Length of threaded portion:  300mm 

Thimble shape :  Suitable for 7/12 SWG stay wire 

Thimble section:   18 SWG min. 

Stay plate section:   300x300x6mm 

Galvanization:    IS: 2629-1985 
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5. Bid Documentation 

 

  The Bidder may provide all data, drawings, catalogues and other technical documents 

shall be bound separately from the Bid documents. 

 

Note: The sample of Stay set shall be approved by NEA engineer prior to supply. 

 

 

STAY WIRE 

 

1. Scope  

 This Specification covers the fabrication and supply of zinc coated steel wire for use in 

overhead power line as stay wire ropes for line supports (poles). 

 

2. Description of Strands 

 The steel strand shall be fabricated in accordance with B.S. 183 1972/ (1983) or an 

equivalent national or international standard. The wires shall be 45-ton quality fully galvanized 

by hot dip process to British Standards or equivalent. 

 The steel wire strand shall have a left-hand lay. The steel wires shall have no joint 

throughout the each reel. Strands shall be uniform and shall have no defects such as cracks, 

dust encapsulation or crevices.  

 

3. Packing   

 The steel wire strand shall be furnished in reels. Each reel shall have a weather resistant 

tag securely attached showing the length, nominal diameter, number of individual wires, grade 

of the strand, and the class of zinc coating. 

 

 

 

4. Tests 



 

73 
 

BHDC 2074/075-05 
 

 

     

 4.1 Apart from the tests indicated herein in the referenced standards, the Materials shall 

 undergo following tests:  

 

 - Visual Inspection; 

 - Verification of Dimensions; 

 

5.  Ratings and Features  

Steel Wire Size (No. of wire/SWG)  7/12  

Grade                      700  

Steel quality                     45 ton  

Diameter of Wires                  2.64mm  

Minimum Weight                            300 kg/km  

 Zinc coating on steel                   According to B.S. 443(1982)         

 Applicable Standard                    B.S. 183 1972/(1983) 

 

 

6. Bid Documentation 

 

 The Bidder may provide all data; drawings, catalogues and other technical documents 

shall be bound separately from the Bid documents. 

 

Note: The sample of Stay wire shall be approved by NEA engineer prior to supply. 
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CHANNEL: 

 



 

75 
 

BHDC 2074/075-05 
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Note: The each size fabricated channels shall be approved by NEA engineer prior to 

supply. 

Galvanised BOLTS, NUTS AND WASHERS 

 

 

1.  Scope: 

The specification covers the fabrication & supply of washers, Galvanised bolts & nuts . 

As specified herein for use in overhead line construction. 

 

2.  Materials: 

       The washers, bolts& nuts shall be manufactured & tested in accordance with IS: or any 

other national or international standards that ensure at least equal or better quality to the 

standard mentioned above will also be acceptable. 

 

3.  General: 

     Washer, Bolts & nuts shall be furnished in the types. Diameters & length specified in 

the price schedule. However, the dimension & length of threading of bolt must be confirmed 

with the project prior to manufacture. 

 

 

4.  Bid Documentation 

  The Bidder may provide all data; drawings, catalogues and other technical documents 

shall be bound separately from the Bid documents. 

 

Note: The sample of bolts, nuts and washers shall be approved by NEA engineer prior to 

supply. 
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PORCELAIN INSULATOR 

 

1.0   SCOPE 

This  Specification  covers  the  pin  insulators,  disc  insulators,  stay  insulators  and 

shackle insulators, as herein specified for use on overhead power line construction. 

 

2.0   GENERAL 

All  insulators  furnished  under  this  Specification  shall  be  fabricated  and  tested  

in accordance  with  the  Standards  referenced  for  each  type  of  insulator  or 

internationally accepted standards. 

 

3.0   PIN INSULATOR 

The pin insulator shall be manufactured and tested in accordance with IS 731-1971 or 

equivalent national or international standard. The lead thread shall be compatible with the 

insulator pin specified in these. 

 

 

The pin insulator shall have following ratings and features: 

 

 33 kV System   

Highest System Voltage   36 kV   

Rated Voltage   33 kV  

Creepage Distance (min) 680 mm  

Wet Power Frequency Withstand Voltage  80 kV 

Impulse Withstand Voltage 110 kV 

Puncture Power Frequency Voltage (min) 185 kV 

Visible Discharge Voltage (effective) 27 kV 

Cantilever Strength 10 kN 

G.I. Pin Head Large Thimble type IS 2486 Part II 
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4.0   DISC INSULATOR 

The  disc  insulator  shall  be  manufactured  and  tested  in  accordance  with  IS  731- 

1971 or equivalent national or international standard. 

 

 

The disc insulator shall be ball and socket fitting type. The disc insulator shall have the 

following ratings and features: 

 

Highest system Voltage 12 kV 

Rate Voltage 11 kV 

Porcelain Diameter (min) 255 mm 

Spacing 145 mm 

Creepage Distance (min) 280 mm 

Power Frequency Puncture Withstand Voltage 1.3 x Actual dry flashover 

voltage 

Wet Power frequency Withstand Voltage 35 kV 

Impulse Withstand Voltage 75 kV 

Puncture Power Frequen cy Voltage (min) 100 kV 

Visible Discharge Voltage 9 kV 

Mechanical Strength 45 kN 

Ball and Socket Size 16 mm B 

Applicable Standard for Special Characteristics IS: 3188-1980 

Reference Drawing Construction standard 

  

 

 

5.0   STAY INSULATOR 

The  stay  insulator  shall  be  manufactured  and  tested  in  accordance  with  IS:  

5300- 1969 or  equivalent national or international standard. 
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The stay  insulator shall have following ratings and  features: 

 

 33 kV System 11 kV System 

Highest System Voltage 36 kV 12 kV 

Rated Voltage 33 kV 11 kV 

Creepage Distance (min) 57 mm 41 mm 

Minimum Failing Load > 80 kN > 40 kN 

Power Frequency Withstand Voltage, 1 minute;   

Dry 27 kV 18 kV 

Wet 13 kV 8 kV 

IS Designation C A 

Reference Drawing   

 

TECHNICAL SPECIFICATION OF WORKS 

 

A. Erection of 11 m PSC pole 
 

i. Transportation from site store to construction place 
ii. A minimum depth 1/6 of the pole length deep hole shall be dug for erection of the 

pole. After erection, proper ramming shall be done around the pole. 
iii. The pole should be straight (perpendicular to the ground.) 
 

B. Erection of stay set and wire. 
 

I. Stay plate shall be approximate depth of 5 feet. 
II. Stay insulator shall be put in stay wire at least 12 feet above ground level. 
III. Stay wire shall be in tension. 
 

C. Stringing of ACSR conductors 0.1 sq. in 
 

I. The conductors shall be in tension after stringing. 
II. Stringing of conductor includes fittings of channel, Bracket, pin insulator, disc 

insulator, dead end points, jumperings shall be used as required. 
III.  The size of conductors to string in particular poles shall be as directed by NEA. 

 
All works should be carried out according to NEA Standards and under the supervision of 

NEA Bhairahawa DC.  
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(VIII) Bill of Quantities 
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Nepal Electricity Authority 
Distribution and Consumer Services  

Bhairahawa Distribution Centre 

Bhairahawa 

      
FY: 2074/075 

Bill of Quantities 

Job: Restructuring of Shifted poles from NEA Bhairahawa to Jogikutti under Belahiya-Butwal road for 33 kV line and Construction of new 33 kV 
line from Jogikutti to Butwal Grid. 

Tender No: BHDC 2074/075-05 
      S.N

. 
Description 

uni
t 

Quantity 
Rate Total 

Amount 
Remarks 

In figures In words 

A Material Cost             

1 11 mtr PSC Poles nos 22         

2 Crossarm GI channel (100x50x50x7.5x3300) mm nos 2         

3 Crossarm GI channel (100x50x50x7.5x1900) mm nos 591         

4 Crossarm GI channel (100x50x50x6.4x1700) mm km 536         

5 Crossarm GI channel (100x50x50x7.5x1500) mm set 572         

6 GI Crossarm Brace (40x40x6x1065) mm set 591         

7 GI Crossarm Brace (40x40x6x720) mm nos 536         

8 GI Crossarm channel (100x50x50x6.4x300) mm nos 1086         

9 0.1 sq. inch ACSR for 33 kV km 58.3         

10 11 kV pin insulator set 20         

11 Shackle insulator with D-iorn set 30         

12 33 KV Pin insulator with Spindle set 1653         
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13 33 KV Disc insulator with complete hardware set 252         

14 PSC Pole Clamp (GI) nos 2158         

15 PG Clamps nos 252         

16 33 kV Stay set set 22         

17 Stay insulator (33 kV) nos 22         

18 Stay wire  kg 220         

19 33 kV armoured 400 sq. mm 3 core Aluminium Cable m 200         

20 Cable jointing kit set 6         

21 6 inch GI Pipe m 20         

22 8 inch HDPE pipe m 50         

23 Different size nut bolts (GI) kg 1541.5         

  Sub Total (A)             

B Labour Charge             

1 Tranportation of 11 mtr. PSC Poles nos 22         

2 Erection of PSC Poles nos 22         

3 Dismantling and Restringing of 11 kV 0.1 Sq. inch 
ACSR conductor (3w) 

km 18         

4 Stringing of 33 kV 0.1 sq. inch ACSR Conductor (3w) km 18.5         

5 
Installation of Stay Set set 22         

6 Cable jointing works set 6         

7 Cable laying and installation with necessary 
accessories lot 3         

8 Transportation of Materials upto site lot 19         
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9 Transportation of dismantled Materials from site to 
office (Channels)  lot 5         

 
Sub Total (B)             

  Total (A+B)             

  VAT (13%)             

  Grand Total             
 

 

Total Amount (In Words):  

 

Name of Bidder:  

Bidder’s Address: 

Authorized signature:  

Seal:  
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Bid Security (Bank Guarantee) 
 

Whereas, [name of Bidder] (hereinafter called “the Bidder”) has submitted his bid dated [date] for the construction of [name 

of Contract] (hereinafter called “the bid”). 

 

Know all people by these presents that We [name of Bank] of [name of country] having our registered office at [address] 

(hereinafter called “the Bank”) are bound unto [name of Employer] (hereinafter called “the Employer”) in the sum of 

[amount]1 for which payment well and truly to be made to the said Employer, the Bank binds itself, its successors, and 

assigns by these presents. 

Sealed with the Common Seal of the said Bank this [day] day of [month], [year]. 

The conditions of this obligation are: 

(1) If, after bid opening, the Bidder withdraws his bid during the period of bid validity specified in the Form of Bid; or 

(2) If the Bidder having been notified of the acceptance of his bid by the Employer during the period of bid validity: 

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to Bidders, if required; 

or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instruction to Bidders; or 

(c) does not accept the correction of the bid, 

we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, without the 

Employer’s having to substantiate his demand, provided that in his demand the Employer will note that the amount claimed 

by him is due to him owing to the occurrence of one or any of the three conditions, specifying the occurred condition or 

conditions. 

This Guarantee will remain in force up to and including the date [number] days2 after the deadline for submission of bids as 

such deadline is stated in the Instructions to Bidders or as it may be extended by the Employer, notice of which extension(s) 

to the Bank is hereby waived. Any demand in respect of this Guarantee should reach the Bank not later than the above date. 

 

Date   Signature of the Bank ____________________________________ 

 

Witness   Seal ____________________________________ 

 

 

____________________________________________________________________________ 

[signature, name, and address] 

 

                                                           
1
  The Bidder should insert the amount of the Guarantee in words and figures denominated in Nepali 

Rupees.  This figure should be the same as shown in Clause 13 of the Instructions to Bidders. 

2
  Usually 30 days after the end of the validity period of the bid.  The date should be inserted by the 

Employer before the bidding documents are issued. 



 

                  BHDC 2074/075-05   

 

 

Performance Bank Guarantee 

To:  [name and address of Employer] 

Whereas [name and address of contractor] (hereinafter called “the contractor”) has undertaken, in pursuance of Contract 

No. [number] dated [date] to execute [name of Contract and brief description of Works] (hereinafter called “the Contract”); 

And whereas it has been stipulated by you in the said Contract that the contractor shall furnish you with a Bank Guarantee 

by a recognized bank for the sum specified therein as security for compliance with his obligations in accordance with the 

Contract; 

And whereas we have agreed to give the contractor such a Bank Guarantee; 

 

Now therefore we hereby affirm that we are the Guarantor and responsible to you, on behalf of the contractor, up to a total of 

[amount of Guarantee] [amount in words]3 such sum being payable in the types and proportions of currencies in which the 

Contract Price is payable, and we undertake to pay you, upon your first written demand and without cavil or argument, any 

sum or sums within the limits of [amount of Guarantee]4 as aforesaid without your needing to prove or to show grounds or 

reasons for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the contractor before presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be 

performed there under or of any of the Contract documents which may be made between you and the contractor shall in any 

way release us from any liability under this Guarantee, and we hereby waive notice of any such change, addition, or 

modification. 

 

This Guarantee shall be valid for at least 30 days beyond the date of issue of Defects Liability Certificate. 

 

 

 

Signature and seal of the Guarantor   

 

Name of Bank   

Address   

Date   

                                                           
3
  An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price 

specified in the Contract, and denominated in Nepalese Rupees. 

4
  The Unconditional (or “On-Demand”) Bank Guarantee has the merit of simplicity and of being 

universally known and accepted by commercial banks.  The contracting community, however, strongly objects 

to this type of Security because the Guarantee can be called (or threatened to be called) by Employers without 

justification.  Employers should recognize the contractual conditions governing nonperformance by the 

Contractor and should normally act only on the advice of the Project Manager in calling a Performance 

Guarantee.  
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Bank Guarantee for Advance Payment 

 

To: [name and address of Employer] 

 [name of Contract] 

Gentlemen: 

In accordance with the provisions of the Conditions of Contract, Sub clause 11.9(“Advance Payment”) of the above-

mentioned Contract, [name and address of contractor] (hereinafter called “the contractor”) shall deposit with [name of 

Employer] a Bank Guarantee to guarantee his proper and faithful performance under the said Clause of the Contract in an 

amount of [amount of Guarantee] [amount in words]5 

We, the [Bank or Financial Institution], as instructed by the contractor, agree unconditionally and irrevocably to guarantee 

as primary obligator and not as Surety merely, the payment to [name of Employer] on his first demand without whatsoever 

right of objection on our part and without his first claim to the contractor, in the amount not exceeding [amount of 

Guarantee] [amount in words]6 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of Works to be 

performed there under or of any of the Contract documents which may be made between [name of Employer] and the 

contractor, shall in any way release us from any liability under this Guarantee, and we hereby waive notice of any such 

change, addition, or modification. 

 

The validity period of the guarantee shall be 30 days beyond the period scheduled for repayment of the advance payment and 

the guarantee shall remain valid and in full effect from the date of the advance payment under the Contract until the [name of 

Employer] receives full repayment of the same amount from the Contractor. 

 

Yours truly, 

 

Signature and seal:    

 

Name of Bank/Financial Institution:    

Address:    

Date:    

 

 

 

 

                                                           
5
  An amount is to be inserted by the Bank or Financial Institution representing the amount of the 

Advance Payment, and denominated in Nepali Rupees of the Advance Payment as specified in the Contract. 

6
  An amount is to be inserted by the Bank or Financial Institution representing the amount of the 

Advance Payment,denominated in Nepali Rupees. 
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